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Selby District Council 
 

                         
 
 
To:     The Executive 
Date:     3 July 2014 
Status:    Non-Key decision 
Report Published:   30 June 2014 
Author: Jonathan Lund 
Executive Member: Cllr Gillian Ivey 
Lead Officer: Jonathan Lund 
 
Title:    All Weather Pitch adjacent to Selby Leisure Centre 
 
Summary:   
  
The Council committed to refurbishing the All Weather Pitch in 2012 and since 
then the project has been rolled up into the delivery of the Leisure Centre 
Project.  A budget estimate of £250,000 was set aside at that time.  The 
subsequent tender process has indicated that the cost of the project will be 
£296,998.23 (with the possibility of this sum reducing by £27,000 if the shock 
pad does not need to be replaced). 
 
The Executive is asked to agree to fund the additional amount from the 
Commissioning Contingency with the potential to vire funding from the leisure 
Centre Contingency in due course, if funds allow. 
 
Recommendations: 
 

i. To note the report 
 

ii. To authorise the additional funding from the Commissioning 
Contingency, noting the potential to replenish that Contingency 
from the Leisure Centre Project Contingency, in due course, if 
funds allow. 

 
Reasons for recommendation 
 
To ensure that adequate funding for the refurbishment of the All Weather 
Pitch at Scott Road is available and the entire leisure centre project on that 
site is able to be delivered as planned and as agreed with Sport England. 
 

REPORT 
 
Reference: E/14/20 
 
Public – Urgent Report  
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1.  Introduction and background 
 
In March 2012, in the wake of the fire at Abbey Leisure Centre, the Executive 
agreed to set aside £250,000 for the refurbishment of the All Weather Pitch at 
the Leisure Centre site on Scott Road. 
 
The decision was intended to show the Council’s commitment to re-providing 
leisure facilities at the Scott Road site. 
 
Delegated authority was given to the Deputy Chief Executive after 
consultation with the Leader of the Council and WLCT to determine the best 
way forward. 
 
As a consequence of the fire and the decision to demolish and rebuild the 
leisure centre it was determined that the best way forward was to incorporate 
plans for the refurbishment into the wider leisure centre project.  This has 
been done for planning and delivery purposes but the budgets have remained 
separate. 
 
2. The Report 
 
As part of the bid for Sport England funding the proposals for the All Weather 
Pitch were revised to meet competition level hockey standards and 
training/recreational football.  As a consequence UK Hockey acted as one of 
the two governing bodies who supported the Council’s successful bid for 
Sport England/National Lottery funding.   
 
Following an exercise to redefine the specification, invitations to tender were 
issued.  Seven companies were invited to tender and six were completed and 
returned. 
 
The Tender prices ranged from £236,186.63 to £342,380.35 (excl VAT) 
 
Following a systematic evaluation based upon an evaluation of compliance 
with specification, price and quality the lowest bid was recommended as the 
preferred bidder. 
 
However, in addition to the base tender costs provision has to be made for the 
possibility that the sub structure shock pads might also need replacement 
(c£27,000).  The bidder also proposed a number of enhancements and 
additions to the tendered offer and WLCT has indicated that acceptance of a 
number of these enhancements (dividing nets, retractable goals and alcoves 
c£12,350) would enhance the operational flexibility of the pitch by allowing it 
to be sub divided when necessary.  These enhancements plus professional, 
management and procurement fees (c£21,000) bring the total cost of the 
project to £296,998.23. 
 
Once on site it will be possible to re-evaluate whether it is necessary to fully 
replace the underlying shock pad.  If this work is unnecessary the project 
costs will reduce by up to £27,000 
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Either way the project cost will exceed the budget estimate (£250,000) by 
between £20,000 and £47,000.  In these circumstances the matter must be 
reported to the Executive. 
 
3. Legal/Financial Controls and other Policy matters 
 

 Legal Issues 
 
The procurement process has fully complied with UK and EU procurement 
rules and the Council’s Contract and Procurement Procedure Rules. 
 

 Financial Issues 
 
There is contingency funding set aside as part of the Leisure Centre Project.  
This contingency would be sufficient to cover the additional costs.  However, 
there remains some uncertainty about the funding arrangements for the car 
parking and landscaping works associated with the potential further 
development on the site as part of the Selby Leisure Village. 
 
It would be prudent to leave the Leisure Centre Contingency un-amended 
until that uncertainty is lifted. 
 
There is also funding available within the Council’s Commissioning 
Contingency.  The balance of that Contingency Fund is £166,000 and it is 
proposed that funding to cover the additional costs of the All Weather Pitch 
(between £20,000 and £47,000) is met from this contingency fund, with the 
potential to vire the funding from the Leisure Centre Contingency in due 
course, and if funds allow. 
 
4. Conclusion 
 
The Council committed to refurbishing the All Weather Pitch in 2012 and since 
then the project has been rolled up into the delivery of the Leisure Centre 
Project.  A budget estimate of £250,000 was set aside based upon 2011 
prices.  The subsequent tender process has indicated that the cost of the 
project will be £296,998.23 (with the possibility of this sum reducing by 
£27,000 if the shock pad does not need to be replaced). 
 
The Executive is recommended to agree to fund the additional amount from 
the Commissioning Contingency with the potential to vire funding from the 
leisure Centre Contingency in due course, if funds allow. 
 
 
5. Background Documents 

None 
 
Contact Details  Jonathan Lund    jlund@selby.gov.uk 
Appendices: None 


