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Selby District Council 
 

                              
  

Agenda 
 
 

 
Meeting: Executive   
Date:  Thursday 14 April 2016  
Time: 4.00pm  
Venue: Committee Room  
To: Councillors M Crane (Chair), J Mackman (Vice Chair),  

C Lunn, C Metcalfe and D Peart.  
 
 
1. Apologies for absence 

 
2. Minutes  
 

The Executive is asked to approve the minutes of the meeting held on 3 
March 2016 (pages 1 to 6 attached).  

 
3. Disclosures of Interest  
 

A copy of the Register of Interest for each Selby District Councillor is 
available for inspection at www.selby.gov.uk. 
 
Councillors should declare to the meeting any disclosable pecuniary 
interest in any item of business on this agenda which is not already 
entered in their Register of Interests. 
 
Councillors should leave the meeting and take no part in the 
consideration, discussion or vote on any matter in which they have a 
disclosable pecuniary interest. 
 
Councillors should also declare any other interests.  Having made the 
declaration, provided the other interest is not a disclosable pecuniary 
interest, the Councillor may stay in the meeting, speak and vote on that 
item of business. 
 
If in doubt, Councillors are advised to seek advice from the Monitoring 
Officer. 

http://www.selby.gov.uk/
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4. Detailed business case – redevelopment of garage sites at East 

Acres, Byram; Westfield Grove (Site 1), Eggborough; and Westfield 
Road (site 2), Eggborough 
 
Report E/15/58 presents the results of the competitive procurement 
process for the redevelopment of the garage sites in three locations -  at 
East Acres/St Edwards Close, Byram; Westfield Grove (site 1), 
Eggborough; and Westfield Road (site 2), Eggborough; each for five 
bungalows for vulnerable people for affordable rent. (Pages 7 to 30 
attached). 

 
Appendices A to D to the report are exempt from publication by virtue of 
paragraph 3 in Part 1 of Schedule 12A of the Local Government Act 
1972 (as amended). If councillors wish to discuss information contained 
within the appendix it will be necessary to pass the following resolution 
to exclude the press and public: 
 
In accordance with Section 100(A)(4) of the Local Government Act 
1972, in view of the nature of the business to be transacted, the 
meeting be not open to the Press and public during discussion of 
the following item as there will be disclosure of exempt information 
as defined in Section 100(1) of the Act as described in paragraph 3 
of Part 1 of Schedule 12(A) of the Act. 

 
 
 
 
 
 
Mary Weastell 
Chief Executive 
 
 
 

Dates of next meetings 
12 May 2016 - Executive 4pm 

19 May 2016 – Executive Briefing – 2pm 
2 June 2016  – Executive 4pm 

 
 
For enquiries relating to this agenda please contact Palbinder Mann, 
Democratic Services Manager on 01757 292207 or pmann@selby.gov.uk. 
 
 
Recording at Council Meetings 
 
Recording is allowed at Council, committee and sub-committee meetings 
which are open to the public, subject to:- (i) the recording being conducted 
with the full knowledge of the Chairman of the meeting; and (ii) compliance 

mailto:pmann@selby.gov.uk
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with the Council’s protocol on audio/visual recording and photography at 
meetings, a copy of which is available on request. Anyone wishing to record 
must contact the Democratic Services Manager using the details above prior 
to the start of the meeting. Any recording must be conducted openly and not 
in secret. 
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Selby District Council 

 
 

Minutes 
  
 
                                          

Executive 
 
Venue:  Committee Room, Civic Centre, Selby                                                                         
 
Date:  Thursday 3 March 2016 
 
Time:  4pm 
 
Present:  Councillors M Crane (Chair), C Lunn, C 

Metcalfe and D Peart.  
 
Officers present:  Karen Iveson, Executive Director (s151), 

Gillian Marshall, Solicitor to the Council, 
Caroline Sampson Paver, Commissioning and 
Performance Officer (Minute Item 97), Tom 
Ridley, Policy Officer (Minute Item 98), Simon 
Parkinson, Lead Officer, Community Support 
(Minute Item 99), Michelle Dinsdale, Senior 
Policy Officer (Minute Items 100 and 101), 
Rachel Crossley, Graduate Trainee (Minute 
Item 100), Chris Watson, Assistant Policy 
Officer (Minute Item 101), Gary Fielding, 
Assistant Director Strategic Resources, North 
Yorkshire County Council (Minute Item 102) 
and Palbinder Mann, Democratic Services 
Manager. 

 
Public: 0 
Press:    0 
 
 
 
 
 
 

NOTE: Only minute numbers 97 to 102 are subject to call-in arrangements. The 
deadline for call-in is 5pm on Tuesday 15 March 2016. Decisions not called in 
may be implemented from Wednesday 16 March 2016.  
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94.    APOLOGIES FOR ABSENCE 
   

 Apologies were received from Councillor J Mackman 
       
95.    MINUTES 

 
The Executive considered the minutes from the meeting held on 4 
February 2016.  

 
   RESOLVED:  

To approve the minutes of the meeting held on 4 
February 2016 for signature by the Chair. 

       
96.    DISCLOSURES OF INTEREST 

    
 There were no declarations of interest 
 
The Leader of the Council explained that the next meeting of the 
Executive would now be taking place on Thursday 14 April 2016 
instead of the previously scheduled date of Thursday 7 April 2016.  

 
97.    PERFORMANCE DELIVERY REPORT, QUARTER 3 – 2015/16 
 

Councillor Crane, Leader of the Council presented the report which 
provided details of Corporate Plan and Key Performance Indicator 
delivery following Quarter 3 of the financial year 2015/16.  

   
 RESOLVED: 

To approve the report.  
 

 REASON FOR THE DECISION 
 

The on-going management of performance enables the Council to 
monitor success in achieving its priorities for 2015/16. 
 

98.     SELBY TOWN NEIGHBOURHOOD PLAN DESIGNATION  
 

         Councillor Crane, Leader of the Council presented the report which 
outlined the proposals for Selby Town to be designated as a 
Neighbourhood Area for the purposes of the Neighbourhood Planning 
(General) Regulations 2012.   

 
 In response to queries regarding the Community Infrastructure Levy 

(CIL) spending and payments to Parish Councils, the Solicitor to the 
Council explained that a separate report on this would be brought to a 
future Executive.  
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 A query was raised regarding the process if the designation was 
approved. The Solicitor to the Council explained that this was the first 
stage of the process however there were a number of subsequent 
steps before a Neighbourhood Plan was approved.  

 
 RESOLVED: 

To approve the designation of Selby Town as a 
Neighbourhood Area for the purposes of the 
Neighbourhood Planning (General) Regulations 
2012. 

 
      REASON FOR THE DECISION 
 

In accordance with the relevant regulations and to enable the next 
stages of the development of a Selby Town Neighbourhood Plan to 
commence.  

 
99.    SYRIAN REFUGEE RESETTLEMENT SCHEME IN NORTH 

YORKSHIRE 
 
         Councillor Crane, Leader of the Council, presented the report which 

updated the Executive on the current position regarding the 
resettlement of Syrian Refugees in North Yorkshire and recommend 
adoption of a regional and sub-regional approach to supporting the 
delivery of the resettlement scheme in Selby district. 

 
 A query was raised regarding Migration Yorkshire. The Lead Officer, 

Community Support explained that Migration Yorkshire had initially 
been created with the support of eight local authorities. The group 
was currently located in Leeds and operated out of Leeds City 
Council. The group assisted in creating local mechanisms and setting 
up local services for new arrivals.    

 
 In response to a query regarding the rights of the refugees, the Lead 

Officer, Community Support informed the Executive that the refugees 
would have the same rights as British Citizens and would be able to 
seek employment along with moving to other areas of the country if 
they wished.  

 
RESOLVED: 
 

i) To note the request from the Home Office to all 
Councils to support the Government’s 
commitment to resettle 20,000 Syrian refugees in 
the United Kingdom over the next 5 years.   

 
ii) To agree to support a North Yorkshire wide 

resettlement scheme. This scheme will enable 
the resettlement of 200 Syrian refugees 
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countywide over the next 5 years. This scheme 
forms part of a wider commitment being made by 
all Yorkshire Councils to support the 
resettlement of 1,500 Syrian refugees across the 
region.  

 

iii) To agree that the Council’s commitment to this 
scheme shall be in the region of 26 people 
(estimated to be around 6 families). This figure is 
a pro-rata proportion of the wider North 
Yorkshire commitment.  

 

iv) To give authority to enter into a Memorandum of 
Understanding with North Yorkshire County 
Council and the other District Councils 
concerning this scheme.  

 
v) To note that the key role of the Council within 

this scheme shall be facilitating the sourcing 
suitable accommodation, either in the private 
rented or social housing sector. Costs 
associated with this shall be paid for by 
Government through Vulnerable Persons 
Resettlement Grant (VPRG).    

 
vi) To give delegated authority to the Lead Officer - 

Community Support and the Lead Officer – 
Housing to work in partnership with NYCC and 
the other Districts to use Home Office VPRG to 
procure a specialist support provider along with 
other ancillary services that are necessary for the 
smooth resettlement of refugees. Note that NYCC 
shall be the accountable body for the receipt of 
this grant and the procurement of such services.  

 

vii) To give authority to enter into agreement with 
Migration Yorkshire to enable overall regional co-
ordination and support.    

 
REASON FOR THE DECISION 

To ensure the necessary infrastructure is in place to support North 
Yorkshire’s commitment to deliver the Syrian Vulnerable Persons 
Relocation Scheme across the county.   

100. CORPORATE CHARGING POLICY 
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Councillor Lunn, Lead Executive Member for Finance and Resources 
presented the draft Corporate Charging Policy for consideration.  
 
The Lead Executive Member for Finance and Resources explained 
that there were sufficient safeguards in the policy for the Executive 
with regard to decision making on charging.  

 
RESOLVED: 
 

i) To approve the draft Corporate Charging 
Policy for public consultation. 
 

ii) To refer the draft policy and revised 
decision making process to Policy Review 
Committee for consideration in advance of 
the draft policy and consultation 
responses being reported back to 
Executive. 

 
REASON FOR THE DECISION 
 
To progress the draft Corporate Charging Policy in a way that supports 
the promotion of efficiency savings and reduction of dependence on 
Government Grants through the approach outlined in the draft policy. 

 
101.  CORPORATE ENFORCEMENT POLICY 

 
Councillor Peart, Lead Executive Member for Housing, Leisure, 
Health and Culture presented the draft Corporate Enforcement Policy 
for consideration.   
 
The Executive were informed that there were no changes to the 
policy following consultation and that the policy would come into force 
on 1 April 2016.  

 
RESOLVED: 

To approve the draft Corporate Enforcement 
Policy to come into force on 1 April 2016. 

 
REASON FOR THE DECISION 
 
To ensure the policy reflects changes to the regulatory framework 
and best practice.    

 
102.  BETTER TOGETHER FINANCE – KEY DECISION 

 
The Leader of the Council presented the report which set out the 
results of the review of the current trial to integrate financial 
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management services as part of the ‘Better Together’ collaboration 
with North Yorkshire County Council (NYCC). 
 
The Leader of the Council explained that a trial period under the 
proposed arrangements had delivered further resilience and had 
allowed greater support from North Yorkshire County Council. It was 
also expected that finance staff could have greater opportunities 
under the new arrangements.  
 
The Assistant Director Strategic Resources, North Yorkshire County 
Council (NYCC) added that the finance team from Selby had added 
extra value to the finance team at NYCC and it was hoped the new 
arrangements would lead to further improvements for the team.  
 
RESOLVED: 

 
i) With effect from 1 April 2016, formal integration 

of SDC’s financial management service with 
NYCC’s finance service, be approved; 
 

ii) Subject to an annual saving of £67k, delegated 
authority be given to the Chief Executive in 
consultation with the Solicitor to the Council to 
finalise the terms of the agreement with NYCC; 
 

iii) The Chief Executive be authorised to transfer the 
affected employees to North Yorkshire County 
Council under the Transfer of Undertakings 
Protection of Employment (TUPE) provisions; 

 
iv) With effect from the date of the agreement 

referred to in recommendation ii), Council 
designate the joint role: Chief Finance Officer 
(s151) Selby District Council and Assistant 
Director Strategic Resources, North Yorkshire 
County Council as the Chief Finance Officer for 
Selby District Council under the provisions of 
s151 of the Local Government Act 1972. 

 
REASON FOR THE DECISION 
 

To deliver service resilience and improvement, and cashable 
efficiencies. 
 

The meeting closed at 4.48pm 
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To:     The Executive 
Date:    14 April 2016 
Status:    Key Decision 
Report Published:   6 April 2016 
Author:   Sally Rawlings 
Executive Member: Cllr Dave Peart 
Lead Officer:  James Cokeham/Karen Iveson 
 
APPENDICES A – D ARE NOT FOR PUBLICATION.  This Report contains 
exempt information under paragraph 3 of schedule 12A to the Local 
Government Act 1972 as amended * 
 
Title:  Detailed business case – redevelopment of garage sites at East Acres, 
Byram; Westfield Grove (Site 1), Eggborough; and Westfield Road (site 2), 
Eggborough 

Summary:  
This report presents the results of the competitive procurement process for the 
redevelopment of the garage sites in three locations -  at East Acres/St Edwards 
Close, Byram; Westfield Grove (site 1), Eggborough; and Westfield Road (site 2), 
Eggborough; each for five bungalows for vulnerable people for affordable rent. The 
Executive previously received outline business case reports for the redevelopment of 
each site, on 6 November 2014 and resolved that the detailed business case 
(including obtaining planning permission and obtaining a contract sum through the 
procurement process) should be prepared for approval by the Executive. The results 
of that work are given here. 
The procurement process has now concluded following a mini-competition using the 
Efficiency North New Build Framework (lot 2 – valued up to £2 million). Four tenders 
were received and evaluated with a winning tender being recommended for 
acceptance. 
The tenders have come in over budget and hence require additional subsidy, and 
this is detailed in the report and the appendices. Best value issues have been 
considered and the tender results have been benchmarked against the 

REPORT 
 
Reference: E/15/58 
 
Item 4 – Public 
(Appendix A to D Private) 
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Government’s procurement data and showing to be just higher than the Government 
average. 

Recommendations: 
i. Executive consider the report and subject to agreement to fund the 

additional costs of the schemes, approve the final tender 

ii. The Chief Finance Officer in consultation with the Lead Councillor for 
Finance and Resources is given delegated authority to finance the schemes 
in accordance with the ‘funding hierarchy’ set out in paragraph 3.9 of the 
report to achieve the most beneficial outcomes for Selby District Council. 

Reasons for recommendations 
• To progress the Affordable Housing Development programme and to allow for 

the most beneficial funding option given the resources available. 

1 Introduction and background 

1.1 The Council own the garage sites at East Acres, Byram; Westfield Grove (site 
1), Eggborough and Westfield Road (site 2), Eggborough which were approved 
to be brought forward for re-development as part of Phase 1 of the Housing 
Development programme by the Council at their meeting of 13 September 
2013. Subsequently, the Executive approved the packaging together of these 
sites to form a revised Phase 1 Programme, in order achieve value for money. 
This scheme is part of the implementation of SDC’s Affordable Housing 
Development Strategy for the district. 

1.2 Following the approval of the outline business cases in November 2014, 
consultations continued for all three sites with local residents, the two parish 
councils and the district councillors, prior to the planning applications being 
submitted. 

1.3 The Byram site is used to provide plots which are leased to residents who 
provide their own pre-fabricated structures on the plot they have leased. The 
site is currently in the process of being cleared. The business case has 
included a provision for any costs incurred for removing items left on the site 
which cannot be recovered from the leaseholders. 

1.4 The two sites in Eggborough house a total of 20 garages, all of which will be 
demolished. Any remaining garage tenants have now been relocated to 
refurbished garages on the Council’s adjacent sites at Westfield Avenue or 
Westfield Close. 

1.5 NPS Consultants have been appointed to design the properties, undertake site 
investigations, submit planning applications, prepare tender documentation and 
oversee the tender process. 
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1.6 Planning permission for redevelopment of each of these sites was gained in 
January and February 2016, with each site having permission to be 
redeveloped for five bungalows as follows: 

• East Acres, Byram:   1 x 1b/2p bungalow + 4 x 2b/3p bungalows 
• Westfield Grove, Eggborough: 5 x 2b/3p bungalows 
• Westfield Road, Eggborough: 5 x 2b/3p bungalows 

1.7 All three sites will provide bungalows which would be added to the SDC 
Housing Revenue Account and age-restricted to residents aged 60 or over 
unless they have a disability with mobility issues along with a local lettings 
policy. 

1.8 The mix of properties was determined by the levels of need (as recorded on 
Choice Based Lettings) and the numbers and types of Council owned 
properties each of the villages. In Eggborough the Council owns 1 x 2b/3p 
bungalow for rent, and 16 x 1b/2p bungalows for rent. In Byram, the council 
owns 10 x 1b/2p bungalows and 10 x 2b/3p bungalows for rent. It is expected 
that housing needs for these types of property are under-reported in both 
villages due to the low level of turnover for these types of properties. 

2 The Report 

Tender report 

2.1 Following investigations into the most appropriate new build framework to be 
used for tendering, with the support of the Council’s shared procurement 
officer, the Efficiency North New Build Framework was used to tender the work. 
This framework has a ‘lot’ specifically put together for small (under £2 million) 
developments using locally based contractors and with the requirement to 
provide apprenticeship places and training in order to support the local 
economy. 

2.2 Tenders were drawn up using a new outcome-based specification for new build 
properties based on the requirements to achieve building regulations approval. 
This specification has been designed for use specifically by SDC and SDHT 
and complies with all of the Council’s asset management requirements. 

2.3 Tenders were invited following receipt of planning permission for all three sites 
and were returned on Friday 11 March 2016. 

2.4 Tenders were received from Beaumont Morgan, GS Kelsey, RH Fullwood and 
Starfish. 

2.5 Tenders have been evaluated in accordance with the process set out in the 
tender and the tender reports are included at Appendices A and B. 
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2.6 The tender evaluation criteria were based on a mix of price (80%) and quality 
(20%). The proposed winning tender achieved an overall score of 96.73%. 

2.7 Tenders have come in 36% over the budget taken from the benchmarking data 
provided by NPS. 

2.8 The most up-to-date benchmarking is included at Appendix C and value for 
money is considered in paragraph 3.13 below. 

Options 

2.9 Do not proceed with developing these sites due to the increase in costs 
from the original budget. If this option is taken then the whole housing 
development strategy and its targets would need to be reviewed. Currently five 
out of the target of 106 properties have been developed. The current deadline 
to achieve this target is March 2020. 

2.10 Scale back the programme to meet original financial targets. This option 
would result in fewer properties being developed over the time period of the 
programme and the original targets would be missed. 

2.11 Provide additional funding to meet the shortfall. There are three main 
options and these are covered in the Financial issues section below. 

3 Legal/Financial Controls and other Policy matters 

Legal issues 

3.1 This report is exempt from disclosure under the provisions of paragraph 3 of 
Schedule 12A to the Local Government Act 1972 as it contains information 
relating to the financial or business affairs of any person including the authority 
itself. In that respect this report contains the outcomes of a commercial 
procurement process which is not yet concluded. The Council (in its tender 
documentation) acknowledged the confidential nature of the information 
supplied. There is significant public interest in the requirements to comply with 
the undertakings against disclosure given in the invitation to tender, the 
Contract Procedure Rules of the Council and in procurement law to outweigh 
the public interest in disclosing the information. 
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Financial issues 

3.2 The outline business case for phase 1 of the HRA development scheme was 
presented to Executive on 6 November 2014. Modelling of these schemes for 
15 properties based on data available and professional advice gave an 
assumed total cost of £1.419m. 

3.3 The comparison between the outline business cases and the tender return 
costs is shown below: 

 Outline 
Business Case 

11/03/2016 
Tender return 

costs 

Variance 
between OBC 

& Tender 
£ £ £ 

Capital Costs 1,418,594 1,937,894 519,300 
Financed By:-    
Borrowing (1,418,594) (1,510,661) (92,067) 
Retained Capital Receipt - (76,117) (76,117) 
S106 subsidy - (351,116) (351,116) 

3.4 The table above shows that an additional £92.1k borrowing is assumed over 
the lifetime of the loan when compared to the outline business case. In 
addition, subsidy in the form of S106 receipts and capital receipts are also now 
required. 

3.5 The voluntary HRA MRP annual contribution to meet the cost of borrowing of 
£50.4k has already been factored in to the HRA annual budget. In addition, 
lower interest rates are now available when compared to November 2014 when 
the outline business case was approved. This borrowing level still falls within 
the constraints of the maximum £5.3m available to borrow before reaching the 
Council’s debt cap. 

3.6 It was assumed that rents generated from this phase would ‘pay back’ the 
capital outlay over a period of just over 30 years. This initial outlay would be 
funded from internal borrowing using the cash the council currently has 
invested. The impact of the loss of investment income would be lower than that 
required to repay any external PWLB borrowing. 

3.7 The financial appraisal models have been updated to reflect changes in 
national rent policy from 2016/17 (further detail was provided to the Executive 
on 7 January 2016 setting out the impact on the HRA of a 1% rent reduction 
year on year for four years) and this has a negative impact on the period of 
payback for these schemes. 

3.8 The tender return costs for the building contract are detailed in Appendices A 
and B, and show that the scheme is approximately 36% over budget reflecting 
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the increase in construction industry costs as a result in the increase in demand 
for new build properties and consequential limited supply of labour and 
materials. 

3.9 In order for this phase to meet a 30 year ‘payback’, subsidies will be required to 
meet the funding shortfall - options include: 

• Undertake additional borrowing. This option would be the most costly 
option and has been used in the financial modelling for the outline business 
cases. It is proposed to use this option combined with the option to utilise 
receipts to fund these developments and achieve a 30 year payback. 

• Utilise capital and S106 receipts to subsidise the development 
programme. This approach was approved in principle by the Council’s 
Executive in November 2015. 

• Draw down reserves. The HRA capital reserves are required to meet the 
planned and major repair programmes for the Council’s existing housing 
stock, hence it is not proposed to utilise this option. 

3.10 It is proposed that the first call on funding after internal borrowing (highlighted 
in paragraph 3.4 above) would be capital receipts retained for ‘one for one’ 
development from right to buy sales. Financing from such sale proceeds must 
not form more than 30% of the development scheme and must be utilised 
within 3 years of receipt otherwise it will be payable to Government at 4% 
above base rate. The first amount payable to Government would fall during the 
3rd quarter of 2017/18. At this moment only £76k has been retained for this 
purpose and therefore all of this can be used within the timescales on this 
phase. Further receipts may be generated as more properties are sold although 
sales have dropped during 2015/16. 

3.11 It is proposed that the second funding option will be to use any S106 affordable 
housing commuted sums which are received by the Council. The Executive 
approved the use of S106 receipts for the Council’s affordable homes 
development programme, up to a maximum of £50k/unit. The majority of this 
receipt is anticipated for the Redrow/Persimmon and Macgay Wayne 
developments in Sherburn in Elmet and the first tranche of this receipt (£609k) 
is expected around May/June 2016. The maximum subsidy required for this 
phase after utilisation of the retained right to buy receipts would be £351.2k (i.e. 
an average of £23.4k per unit). 

3.12 Provision has been made within the capital programme for up to £5.3 million of 
borrowing to fund HRA housing development schemes, which is the maximum 
amount that the Council can borrow up to its HRA debt cap. The Council could 
use more of its borrowing allowance to fund the schemes but this would extend 
the payback period (up to 38 years at the maximum required for these 
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schemes). Whilst this is a reasonable option and may be appropriate in the 
future if cash receipts are not available, at this time it could potentially leave 
S106 receipts and/or retained Right to Buy receipts unspent and at risk of 
repayment, therefore additional borrowing is not recommended. However, this 
will be reviewed in light of the cash receipts available at the end of the financial 
year and it is proposed that the Chief Finance Officer will apply the most 
appropriate funding package to maximise the benefits to the Council. 

3.13 It is not anticipated that HRA reserves will be required to meet the costs of this 
development. These reserves required to meet the programmed costs of 
capital maintenance and enhancement of our stock along with any other 
emerging issues. 

3.14 If the schemes do not proceed then abortive costs will have been incurred: 
£68,512 (consultants’ fees for their work to date) and £5,775 in planning 
application fees, giving a total of £74,287. A total of £75,000 was approved by 
the Executive at outline business case stage to cover these costs. 

Value for money 

3.15 Four tenders were returned as a result of a mini-competition within the 
framework lot. Three of the tender values were within 1% of each other on 
price, thus demonstrating that a competitive result has been achieved. 

3.16 All three sites have constrained accesses and are potentially difficult to develop 
and comprise low numbers of units – all of which provide a challenging 
scenario when trying to achieve value for money 

4 Impact Assessment 

4.1 A short term nuisance to those residents who adjoin the site may be caused by 
undertaking these works. These will be mitigated by good communications 
between the main contractor and residents. The main contractor is also 
required to achieve equivalent standards to those of the ‘considerate 
contractors’ scheme’. 

5 Conclusion 

5.1 This scheme will help deliver the target (set out in the SDC Housing 
Development Strategy) of developing the affordable homes programme over 
five years. As this is for vulnerable and older people, it will increase the 
Council’s HRA housing stock. 

5.2 Whilst these developments are over budget it is recommended to continue with 
them as they are only slightly over the Government’s benchmark data and can 
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be subsidised through right to buy receipts and/or S106 receipts in order to 
provide much needed affordable housing for the district. 

6 Background Documents 
The following documents provide background to this proposal: 
• Selby District Council Housing Development Strategy - report to Council – 10 

September 2013 (pp 115 – 
122) http://www.selby.gov.uk/upload/Council_Agenda_10.9.13_PUBLIC.pdf 

• Selby District Council Housing Development Sites - report to Council – 10 
September 2013 (pp 84 – 
114) http://www.selby.gov.uk/upload/Council_Agenda_10.9.13_PUBLIC.pdf 

• Housing Development Strategy Phase 1 progress report – report to Executive - 5 
June 2014 (pp 6 – 10) http://www.selby.gov.uk/upload/Exec_Agenda_5.6.14.pdf 

• Outline business cases – Phase 1 Housing development programme – report to 
Executive 6 November 2014 (pp 566 – 595) http://www.selby.gov.uk/all-
committee-meetings/71?page=1 

• S106 Affordable Housing Commuted Sum Allocation – report to Executive 5 
November 2015 (pp 41 – 46) http://www.selby.gov.uk/executive-05-november-
2015 

 
Contact Officer:  
 
Sally Rawlings 
Housing Development Manager 
Selby District Council 
srawlings@selby.gov.uk 
01757 292237 

 
 
Appendices: 

 
APPENDIX A - Efficiency North tender report 
APPENDIX B - NPS – Financial report 
APPENDIX C - Benchmarking comparison 
APPENDIX D -  Comparison table – outline with detailed business case 
APPENDIX E - 30 Year payback profile 
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APPENDIX E - 30 Year payback profile 

 
Output Benchmark Test Pass/Fail 

30 Year Net 
Present Value (£) £4.65 0 Output>Benchmark PASS 
60 Year Net 
Present Value (£) £1,267,960.39 0 Output>Benchmark PASS 
Payback Year 30 30 Output<Benchmark PASS 
30 Year IRR% 3.61% 3.61% Output>Benchmark PASS 
60 Year IRR% 6.24% 3.61% Output>Benchmark PASS 

 

 
 

 
 

 £(100,000)

 £(50,000)

 £-

 £50,000

 £100,000

 £150,000

 £200,000

 £250,000

 £300,000

1 2 3 4 5 6 7 8 9 101112131415161718192021222324252627282930

Cumulative I & E 

 £(60,000)

 £(40,000)

 £(20,000)

 £-

 £20,000

 £40,000

 £60,000

 £80,000

 £100,000

1 2 3 4 5 6 7 8 9 101112131415161718192021222324252627282930

Annual Profit and Loss 

30


	2. Exec_Minutes_03.03.16
	Selby District Council
	Minutes
	Executive
	Venue:  Committee Room, Civic Centre, Selby
	Present:  Councillors M Crane (Chair), C Lunn, C Metcalfe and D Peart.
	Press:    0
	94.    APOLOGIES FOR ABSENCE
	Apologies were received from Councillor J Mackman
	95.    MINUTES
	The Executive considered the minutes from the meeting held on 4 February 2016.
	RESOLVED:
	To approve the minutes of the meeting held on 4 February 2016 for signature by the Chair.
	96.    DISCLOSURES OF INTEREST
	There were no declarations of interest
	The Leader of the Council explained that the next meeting of the Executive would now be taking place on Thursday 14 April 2016 instead of the previously scheduled date of Thursday 7 April 2016.
	REASON FOR THE DECISION
	In accordance with the relevant regulations and to enable the next
	stages of the development of a Selby Town Neighbourhood Plan to
	commence.
	REASON FOR THE DECISION
	i) To approve the draft Corporate Charging Policy for public consultation.
	ii) To refer the draft policy and revised decision making process to Policy Review Committee for consideration in advance of the draft policy and consultation responses being reported back to Executive.
	REASON FOR THE DECISION
	REASON FOR THE DECISION
	REASON FOR THE DECISION

	4. 2016-04-14 - SDC Exec report Phase 1 detailed business case - final v3 - Report Only
	Summary: 
	Recommendations:
	Reasons for recommendations
	1 Introduction and background
	1.1 The Council own the garage sites at East Acres, Byram; Westfield Grove (site 1), Eggborough and Westfield Road (site 2), Eggborough which were approved to be brought forward for re-development as part of Phase 1 of the Housing Development programme by the Council at their meeting of 13 September 2013. Subsequently, the Executive approved the packaging together of these sites to form a revised Phase 1 Programme, in order achieve value for money. This scheme is part of the implementation of SDC’s Affordable Housing Development Strategy for the district.
	1.2 Following the approval of the outline business cases in November 2014, consultations continued for all three sites with local residents, the two parish councils and the district councillors, prior to the planning applications being submitted.
	1.3 The Byram site is used to provide plots which are leased to residents who provide their own pre-fabricated structures on the plot they have leased. The site is currently in the process of being cleared. The business case has included a provision for any costs incurred for removing items left on the site which cannot be recovered from the leaseholders.
	1.4 The two sites in Eggborough house a total of 20 garages, all of which will be demolished. Any remaining garage tenants have now been relocated to refurbished garages on the Council’s adjacent sites at Westfield Avenue or Westfield Close.
	1.5 NPS Consultants have been appointed to design the properties, undertake site investigations, submit planning applications, prepare tender documentation and oversee the tender process.
	1.6 Planning permission for redevelopment of each of these sites was gained in January and February 2016, with each site having permission to be redeveloped for five bungalows as follows:
	1.7 All three sites will provide bungalows which would be added to the SDC Housing Revenue Account and age-restricted to residents aged 60 or over unless they have a disability with mobility issues along with a local lettings policy.
	1.8 The mix of properties was determined by the levels of need (as recorded on Choice Based Lettings) and the numbers and types of Council owned properties each of the villages. In Eggborough the Council owns 1 x 2b/3p bungalow for rent, and 16 x 1b/2p bungalows for rent. In Byram, the council owns 10 x 1b/2p bungalows and 10 x 2b/3p bungalows for rent. It is expected that housing needs for these types of property are under-reported in both villages due to the low level of turnover for these types of properties.

	2 The Report
	Tender report
	2.1 Following investigations into the most appropriate new build framework to be used for tendering, with the support of the Council’s shared procurement officer, the Efficiency North New Build Framework was used to tender the work. This framework has a ‘lot’ specifically put together for small (under £2 million) developments using locally based contractors and with the requirement to provide apprenticeship places and training in order to support the local economy.
	2.2 Tenders were drawn up using a new outcome-based specification for new build properties based on the requirements to achieve building regulations approval. This specification has been designed for use specifically by SDC and SDHT and complies with all of the Council’s asset management requirements.
	2.3 Tenders were invited following receipt of planning permission for all three sites and were returned on Friday 11 March 2016.
	2.4 Tenders were received from Beaumont Morgan, GS Kelsey, RH Fullwood and Starfish.
	2.5 Tenders have been evaluated in accordance with the process set out in the tender and the tender reports are included at Appendices A and B.
	2.6 The tender evaluation criteria were based on a mix of price (80%) and quality (20%). The proposed winning tender achieved an overall score of 96.73%.
	2.7 Tenders have come in 36% over the budget taken from the benchmarking data provided by NPS.
	2.8 The most up-to-date benchmarking is included at Appendix C and value for money is considered in paragraph 3.13 below.

	Options
	2.9 Do not proceed with developing these sites due to the increase in costs from the original budget. If this option is taken then the whole housing development strategy and its targets would need to be reviewed. Currently five out of the target of 106 properties have been developed. The current deadline to achieve this target is March 2020.
	2.10 Scale back the programme to meet original financial targets. This option would result in fewer properties being developed over the time period of the programme and the original targets would be missed.
	2.11 Provide additional funding to meet the shortfall. There are three main options and these are covered in the Financial issues section below.

	3 Legal/Financial Controls and other Policy matters
	Legal issues
	3.1 This report is exempt from disclosure under the provisions of paragraph 3 of Schedule 12A to the Local Government Act 1972 as it contains information relating to the financial or business affairs of any person including the authority itself. In that respect this report contains the outcomes of a commercial procurement process which is not yet concluded. The Council (in its tender documentation) acknowledged the confidential nature of the information supplied. There is significant public interest in the requirements to comply with the undertakings against disclosure given in the invitation to tender, the Contract Procedure Rules of the Council and in procurement law to outweigh the public interest in disclosing the information.

	Financial issues
	3.2 The outline business case for phase 1 of the HRA development scheme was presented to Executive on 6 November 2014. Modelling of these schemes for 15 properties based on data available and professional advice gave an assumed total cost of £1.419m.
	3.3 The comparison between the outline business cases and the tender return costs is shown below:
	3.4 The table above shows that an additional £92.1k borrowing is assumed over the lifetime of the loan when compared to the outline business case. In addition, subsidy in the form of S106 receipts and capital receipts are also now required.
	3.5 The voluntary HRA MRP annual contribution to meet the cost of borrowing of £50.4k has already been factored in to the HRA annual budget. In addition, lower interest rates are now available when compared to November 2014 when the outline business case was approved. This borrowing level still falls within the constraints of the maximum £5.3m available to borrow before reaching the Council’s debt cap.
	3.6 It was assumed that rents generated from this phase would ‘pay back’ the capital outlay over a period of just over 30 years. This initial outlay would be funded from internal borrowing using the cash the council currently has invested. The impact of the loss of investment income would be lower than that required to repay any external PWLB borrowing.
	3.7 The financial appraisal models have been updated to reflect changes in national rent policy from 2016/17 (further detail was provided to the Executive on 7 January 2016 setting out the impact on the HRA of a 1% rent reduction year on year for four years) and this has a negative impact on the period of payback for these schemes.
	3.8 The tender return costs for the building contract are detailed in Appendices A and B, and show that the scheme is approximately 36% over budget reflecting the increase in construction industry costs as a result in the increase in demand for new build properties and consequential limited supply of labour and materials.
	3.9 In order for this phase to meet a 30 year ‘payback’, subsidies will be required to meet the funding shortfall - options include:
	 Undertake additional borrowing. This option would be the most costly option and has been used in the financial modelling for the outline business cases. It is proposed to use this option combined with the option to utilise receipts to fund these developments and achieve a 30 year payback.
	 Utilise capital and S106 receipts to subsidise the development programme. This approach was approved in principle by the Council’s Executive in November 2015.
	3.10 It is proposed that the first call on funding after internal borrowing (highlighted in paragraph 3.4 above) would be capital receipts retained for ‘one for one’ development from right to buy sales. Financing from such sale proceeds must not form more than 30% of the development scheme and must be utilised within 3 years of receipt otherwise it will be payable to Government at 4% above base rate. The first amount payable to Government would fall during the 3rd quarter of 2017/18. At this moment only £76k has been retained for this purpose and therefore all of this can be used within the timescales on this phase. Further receipts may be generated as more properties are sold although sales have dropped during 2015/16.
	3.11 It is proposed that the second funding option will be to use any S106 affordable housing commuted sums which are received by the Council. The Executive approved the use of S106 receipts for the Council’s affordable homes development programme, up to a maximum of £50k/unit. The majority of this receipt is anticipated for the Redrow/Persimmon and Macgay Wayne developments in Sherburn in Elmet and the first tranche of this receipt (£609k) is expected around May/June 2016. The maximum subsidy required for this phase after utilisation of the retained right to buy receipts would be £351.2k (i.e. an average of £23.4k per unit).
	3.12 Provision has been made within the capital programme for up to £5.3 million of borrowing to fund HRA housing development schemes, which is the maximum amount that the Council can borrow up to its HRA debt cap. The Council could use more of its borrowing allowance to fund the schemes but this would extend the payback period (up to 38 years at the maximum required for these schemes). Whilst this is a reasonable option and may be appropriate in the future if cash receipts are not available, at this time it could potentially leave S106 receipts and/or retained Right to Buy receipts unspent and at risk of repayment, therefore additional borrowing is not recommended. However, this will be reviewed in light of the cash receipts available at the end of the financial year and it is proposed that the Chief Finance Officer will apply the most appropriate funding package to maximise the benefits to the Council.
	3.13 It is not anticipated that HRA reserves will be required to meet the costs of this development. These reserves required to meet the programmed costs of capital maintenance and enhancement of our stock along with any other emerging issues.
	3.14 If the schemes do not proceed then abortive costs will have been incurred: £68,512 (consultants’ fees for their work to date) and £5,775 in planning application fees, giving a total of £74,287. A total of £75,000 was approved by the Executive at outline business case stage to cover these costs.

	Value for money
	3.15 Four tenders were returned as a result of a mini-competition within the framework lot. Three of the tender values were within 1% of each other on price, thus demonstrating that a competitive result has been achieved.
	3.16 All three sites have constrained accesses and are potentially difficult to develop and comprise low numbers of units – all of which provide a challenging scenario when trying to achieve value for money

	4 Impact Assessment
	4.1 A short term nuisance to those residents who adjoin the site may be caused by undertaking these works. These will be mitigated by good communications between the main contractor and residents. The main contractor is also required to achieve equivalent standards to those of the ‘considerate contractors’ scheme’.

	5 Conclusion
	5.2 Whilst these developments are over budget it is recommended to continue with them as they are only slightly over the Government’s benchmark data and can be subsidised through right to buy receipts and/or S106 receipts in order to provide much needed affordable housing for the district.

	6 Background Documents

	4.1 2016-04-14 - Exec Appendix A Selby Phase 1 Tender Report v3 from EN
	4.2 2016-04-14 - SDC Exec report Phase 1 detailed business case - App B to D
	APPENDIX C – Benchmarking comparison
	APPENDIX D -  Comparison table – Outline with detailed business case

	4.3 Appendix E
	APPENDIX E - 30 Year payback profile
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