

SDC/13

**Proposed Revised Timetable 30 09 11**

Evidence Gathering and Sustainability Appraisal	October – November 2011
Draft Policy to be Considered / Approved by Council	13 December 2011
Published on website and sent to all CS mailing list / informed	19 December 2011
6 weeks Public Consultation	3 January – 13 February 2012
Consideration by Councillors	6 March 2012
Reconvened EIP	April 2012
Inspector's Report	May 2012
Council consider / approve Inspector's Report / adopt CS	15 May / June 2012
Adoption	June 2012