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1.

Introduction

1.1

This Infrastructure Delivery Plan provides a resource which outlines the
presence of and planned delivery of infrastructure which is relevant to
the area covered by the Core Strategy for Selby District. It brings
together in one document the investment plans of many different
organisations, in both the public and private sector. This document gives
the position as at May 2011. The Infrastructure Delivery Plan is an
evolving document and will be updated as appropriate to present the
most up-to-date picture.
Background

1.2

The Core Strategy is the means for “orchestrating the necessary social,
physical and green infrastructure required to ensure that sustainable
communities are created” (PPS12 Local Spatial Planning). The
Infrastructure Delivery Plan forms part of the evidence base which
underpins the Core Strategy and is submitted for Examination alongside
the Core Strategy. It includes information on who will provide the
infrastructure and when it will be provided.

1.3

The Infrastructure Delivery Plan includes information on
•

Needs and cost

•

Phasing of development

•

Funding sources

•

Responsibility for delivery

•

The specific infrastructure requirements of any strategic sites
included in the Core Strategy

1.4

The Infrastructure Delivery Plan will also be used to provide a basis to
calculate appropriate charging regimes should it be decided to
implement locally the new Community Infrastructure Levy (CIL). Final
guidance on the CIL or any similar regime is still awaited.

1.5

PPS12 recognises that, due to the budgeting processes of different
agencies whose projects are relevant to the Core Strategy, less
information about future projects may be available than would be
desired, especially for projects that are planned to take place after the
first five years. It states that the Core Strategy should make proper
provision for such uncertainty where it can be demonstrated that there is
a reasonable prospect of provision.

1.6

The Council is committed to communicating on a regular basis with
stakeholders and infrastructure providers through formal consultation,
meetings and correspondence. Stakeholders and infrastructure
providers are kept informed of the progress of new policy documents and
of proposals that may impact on their service, together with being
3
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involved in masterplanning exercises for strategic sites where
appropriate.
Document Structure
1.7

This Infrastructure Delivery Plan briefly outlines the current situation in
the main infrastructure areas of transport, energy, education, health,
emergency services, leisure, community facilities and green
infrastructure.

1.8

Appendix 1 contains a detailed table which details the infrastructure
projects planned and proposed which will affect the Core Strategy and
the Strategic Site.

2.

The Situation in Key Infrastructure Areas
Transport
Road Network

2.1

The Highways Agency is responsible for the national Strategic Road
Network (SRN), primarily motorways and major trunk roads. Within the
Core Strategy area the Highways Agency is responsible for sections of
the M62, A1 and A64. The M62 and A1(M) are three lane dual
carriageways with grade separated junctions1. The A64(T) is an all
purpose dual carriageway with grade separated junctions. No sections
of the SRN within Selby District currently have regular weekday traffic
congestion problems, however being a commuter route to West
Yorkshire urban centres it suffers from the associated rush-hour effect.

2.2

The cumulative impact of development in Selby District over the life of
the Core Strategy also indicates impacts on sections of the SRN that are
outside of the District – at Askham, Bishopthorpe, Heslington, Tadcaster
and Wetherby. In many cases, further investigation works need to be
carried out, and joint working arranged with adjacent LPAs. In addition
various junctions may experience capacity issues – these are the A64,
A1079, A19 and A162, and the M62 at junction 34. The Site Allocations
DPD and any future CIL (or similar) will further investigate these issues.

2.3

North Yorkshire County Council (NYCC) is responsible for the
maintenance of all the other roads in the District (except privately owned
roads). NYCC have funding available to support the general
maintenance of roads, bridges and railways and various minor
improvements to the transport infrastructure. Funding is also in place for
safety initiatives and Community Transport schemes.

2.4

The third Local Transport Plan (LTP3) has recently been adopted by
NYCC. The LTP3 covers the period from April 2011 to March 2016, and
sets out what is hoped to be achieved in terms of the issues facing

1

A junction where vehicles joining and leaving the flow of traffic do so using slip roads.
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residents and visitors to the County and what types of actions can be
taken to achieve objectives. It also includes information as to how
transport networks and services will be managed, maintained and
improved and includes measures to monitor achievement efficiency and
improve performance.
2.5

The Highways Agency and North Yorkshire County Council are
committed to partnership working with the Council, taking the form of
early and continued involvement in the development of the Local
Development Framework; contributing evidence and ensuring that
development is centred on suitable location with appropriate
infrastructure support. No strategic deficiency has been highlighted that
cannot be accommodated through the planning process.
Buses

2.6

Most of the local bus services within the Core Strategy area are provided
by Arriva. Services with less coverage and/or frequency in the District
are currently operated by Metro, Transdev Coastliner, Thornes, Utopia
and York Pullman.

2.7

It is appreciated that a regular bus service is an important part of
maintaining sustainable settlements, allowing people to choose to
reduce the number journeys made by car, and enabling those without
private transport to have independence and access to jobs and services
outside of their immediate locality.

2.8

Although Arriva is not currently in a position to commit to long term plans
for future levels of transport provision, the company is keen to receive
early information on specific site development and to exchange strategic
planning information with the Council.

2.9

A number of services that operate in the District will face reductions in
frequency from 17 April 2011, due to the withdrawal of NYCC subsidies.

2.10

As an example of the costs associated with providing a bus route into a
new development, Arriva estimates that it would cost approximately
£2,500 per week to kick start a bus route through a site in Selby during
its development to subsidise early use until the site is advanced enough
to support itself. This would include a 30 minute frequency service
between 0700-1900. Any temporary diversion of an existing bus service
through a new site would need to be calculated and risk assessed
individually.

2.11

Arriva and other bus service companies provide services where they are
economically viable, and estimate that services can be added to in the
future, provided that they are viable to the business and begin with start
up funding secured through the planning process.

5
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Rail
2.12

There are seven passenger rail stations within the Core Strategy area, at
Selby, Sherburn in Elmet, South Milford, Ulleskelf, Church Fenton,
Hensall and Whitley Bridge.

2.13

Network Rail recently published the Draft Northern Route Utilisation
Strategy (RUS) for consultation and the revised document is due for
publication in Spring 2011. RUSs seek to balance capacity, passenger
and freight demand, operational cost, and to address the requirements of
funders and stakeholders. The RUS for this area forecasts significantly
more growth in rail usage over the next ten to twenty years. Doubts are
expressed on the likelihood of accommodating growth in services, such
as increased frequency and new rolling stock, beyond further train
lengthening.

2.14

Rail infrastructure funding is allocated by the regulator every five years,
but does not cover improvements or accessibility to stations. It is
anticipated that these are particular areas where contributions
associated with the development of large sites will be focused. The
provision of additional car parking at South Milford (estimated cost
excluding land acquisition is £500,000) and installation of lifts at Selby
(estimated cost is £1.5 million) are considered to be particular priorities.
Both of these projects are likely to involve funding from the rail
authorities and developer contributions. More detailed guidance will be
provided throughout the Site Allocations DPD process.

2.15

The Route Plan (2008) for North Trans-Pennine, North and West
Yorkshire, identifies plans for a much enlarged, parkway station at
Micklefield, which although outside of the District, is likely to impact on
travel patterns by both road and rail from inside and through the District.
The Yorkshire and Humber RUS (July 2009) identifies this proposal as a
potential enhancement scheme. A less costly scheme is also being
considered, to add an extra platform. Travellers from Selby would
benefit from a non-stopping service if these plans go ahead, however
barriers at level crossings would also need to close more regularly, with
a knock on impact to road traffic. A further impact would be the loss of
through trains to Micklefield/Garforth/Crossgates.

2.16

Recent funding announcements mean that most well used services can
expect to have an extra carriage added, leading to capacity to seat up to
100 more passengers on each journey.

2.17

A ‘Yorkshire Card’ (along the lines of the Oyster Card used on London
Transport2) is also being considered over the next 5/6 year period. This
could mean that residents use local stations, rather than travelling to
stations inside the West Yorkshire boundaries, to access cheaper fares.

2

i.e. a smartcard that stores credit, can be loaded with other passes and offers cheaper travel
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2.18

The franchises that affect the District run out in 2012 and 2013 and this
will be a time for those organisations bidding for the contracts to consult
with the Council. Any new plans will be included in revisions of the IDP.

2.19

No strategic deficiency has been highlighted that cannot be
accommodated through the planning process.

Energy
2.20

National Grid 3 owns both the electricity transmission network and the
high pressure gas transmission system which affect the District,
providing electricity supplies from generating stations to local distribution
companies in the Core Strategy area. No capacity issues have been
identified which would constrain growth planned through the life of the
Core Strategy.

2.21

CE Electric UK is responsible for delivering electricity in the District
through its subsidiary company Yorkshire Electric Distribution (YEDL).
The company is in a monopoly position and regulated by Ofgem. The
main drivers for investment are asset conditions and customer requests
for new or improved connection capacity. The company is a consultee
on all policy documents. Yorkshire Electricity Long Term Development
Statement provides information on local capacity.

2.22

The infrastructure that forms an essential part of the gas transmission
system includes Northern Gas Networks, who are responsible for
distributing gas to homes and businesses on behalf of companies who
own gas. Gas is not available in all parts of the District, and
Development through the Local Development Framework is not
dependent upon supply as LPG, oil and electricity are also available in
place of gas to serve the energy needs of the District.

2.23

No strategic deficiencies have been identified although there are ongoing
issues in relation to the willingness of energy suppliers to reveal
commercially sensitive information.

Water and Drainage
Water Supply
2.24

Water Supply within the Core Strategy area is provided by Yorkshire
Water (YW). There are two important aquifers – the Sherwood
Sandstone Aquifer to the west of Selby, and the Magnesian Limestone
Aquifer situated along the western side of the District. A service
Reservoir also lies under Brayton Barff which is fed by rivers and
groundwater.

2.25

The Environment Agency (EA) advises that the principal aquifer serving
the District (the Sherwood Sandstone Aquifer) with public water supply is
now fully committed, meaning that new abstraction licences will only be

3

Entec appointed to respond to Development Plan consultation on behalf of National Grid.
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granted from the River Aire or Selby Canal.
2.26

Water to serve new housing developments will be available as part of the
public water supply from the Yorkshire Water grid. YW advises that
supply is unlikely to be a constraint, as powers exist and measures are in
place to ensure supply.
Flood Risk Management

2.27

The EA has been actively involved in the preparation of the Council’s
Strategic Flood Risk Assessment, including the stages of strategic site
selection and distribution options. The EA advises that the document
demonstrates a robust knowledge of the flood risk challenges in the
District.

2.28

Flood defences are present within the District, and in recent years the
Selby and immediately surrounding area has been provided with modern
flood defences in order to protect it from the sort of major flooding event
that occurred in the year 2000.

2.29

The EA has action plans for 0-5, 5-10 and 10-15 year periods in the
District. The most significant planned capital schemes are identified
below:
•

Tadcaster Flood Defences – Approx cost of improvements £5
million (lifetime cost of protection at 1:100 standard is £37.3
million, duration of work = 2 years). Project in medium term plan.
Risk = Landowners objection to scheme.

•

Selby Dam Pumping Station – Approx cost £3 million. Options
= Increase pump capacity or build new Pumping Station. Risk =
power failure can lead to property flooding.

•

Cawood Flood Defences (Right Bank) – Approx cost of
improvements = £10 million. Four options exist which need
feasibility study carrying out. Risk = Failure of defences potential
impact on the Village and Selby Dam. Project in the medium term
plan.

•

Ulleskelf Flood Defences – Approx cost of rebuild = £10 million.
Project in medium term plan. Risk = Scheme not yet developed,
predict poor cost benefits.

2.30

Climate change and changes to Flood Defence Infrastructure Funding
also pose significant problems in terms of potential increased flooding
and greater constraints in accessing capital funds.

2.31

Due to funding uncertainty in the future, it is anticipated that schemes
planned for delivery from 2016 onwards will require external
contributions, which will be sought through developer contributions, a
Community Infrastructure Levy (CIL) or similar mechanism.
8
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Waste Water
2.32

Yorkshire Water has been actively involved in the preparation of the
Core Strategy providing advice on the potential for future expansion of
settlements in terms of the capacity of Waste Water Treatment Works
and the sewerage system.

2.33

YW has five year investment periods, and uses population forecasts to
plan allocation of funds. The 2015-2020 Business Plan proposals will be
submitted in 2013, and the level of growth of an adopted Core Strategy
can be accounted for and capacity be made available. Completion of
necessary investment is scheduled up to March 2020.

2.34

Developer Contributions may be necessary to fund improvements to
infrastructure where capacity issues exist. This will be dealt with in
greater detail through the Site Allocations DPD.
Surface Water Drainage

2.35

In parts of the District deficiencies exist in surface water drainage
capacity, however, various technical options exist to cope with this
situation where new development is proposed on greenfield sites. This
will be dealt with at application stage, and through the Building
Regulations process.
Land Drainage

2.36

A number of Internal Drainage Boards that are members of the York
Consortium of Drainage Boards, together with The Selby Area IDB are
responsible for land drainage. A number of watercourses rely on a final
pumped discharge into main rivers. Pumping Stations are generally at
capacity, and cannot accept increased flows to them. This is therefore a
matter for further investigation through the Site Allocations DPD, and
implications will be factored into site development constraints and costs
where appropriate.

2.37

The Internal Drainage Boards are a regular consultee on policy
documents and planning applications, and are committed to early
consultation on proposed site allocations and development plans.

2.38

No strategic deficiency in relation to water supply, waste water treatment
and land drainage has been highlighted that cannot be accommodated
through the planning process.

Waste Management
2.39

As part of its long term waste strategy ‘Lets Talk Less Rubbish’, the York
and North Yorkshire Waste Partnership has agreed a network of Waste
Transfer Stations (WTS), where waste will be bulked and transported to
a central Waste Recovery Park which will provide recycling and energy
recovery. The Partnership has secured land to accommodate a WTS in
close proximity to Selby Town, which will need to be in operation from
9
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2015.
2.40

It is anticipated that the finance for these facilities will not involve the
need for developer contributions, and that it is not anticipated that there
are not any strategic issues relating to the supply of this infrastructure.

Education
Schools
2.41

North Yorkshire County Council is the Local Education Authority for the
Core Strategy area. The District is served by a number of primary
schools and five secondary schools – Selby High School, Barlby High
School, Brayton College, Sherburn High School and Tadcaster Grammar
School. Knaresborough King James, Fulford and Snaith School are
situated outside of the District and serve a number of Parishes on the
fringes of the District. Capacity issues are highlighted in Appendix 1;
however detailed costs cannot be detailed until the scale and timescale
of growth is confirmed in any particular locality.

2.42

In terms of the Designated Service Villages, NYCC indicates that seven
primary schools are unlikely to be able to support additional pupils from
new housing without expansion of the existing school facilities. Other
villages may also fall into this group, depending on the level of
allocations planned. It is also noted that the proposed expansion levels
at Sherburn in Elmet and Tadcaster could not be absorbed by local
primary schools, with significant shortfalls anticipated. Developer
contributions will be therefore necessary to ensure adequate capacity is
provided.

2.43

The capacity of Tadcaster Grammar School will also need to be closely
monitored, as it is impacted on by preferences of families who live
outside of the District.

2.44

As the proposed Strategic Development Site at Olympia Park (combined
with other smaller development sites) is likely to yield more than 1000
new dwellings in Barlby Parish, it is likely that a review of the
organisation of local primary school provision will be necessary. Options
may include relocation of one of the two school sites, and in a search
area where land is scarce, it may be necessary to allocate part of the
development site to accommodate the resulting educational need.
Barlby High School is expected to have insufficient capacity to
accommodate the likely developments in its catchment area. Significant
Developer Contributions are therefore anticipated, which may require the
combined reservation of land as well as a direct financial contribution.

2.45

It is probable that the amount of developer contributions likely to be
available will not be sufficient to deliver the necessary expansion in local
schools capacity and as such NYCC would need to supplement this by
prioritising capital for additional school places (either at existing sites
where appropriate or new sites). Previously this would have been
10
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incorporated within the NYCC capital programme, but notice has been
given that uncertainty exists around the future of capital for schools, due
to financial settlements and a Government review of the Department for
Education’s capital investment in schools.
2.46

The Education Authority is being kept involved in development proposals
and masterplanning exercises, to enable them to provide relevant and
current data.
Children’s Centres

2.47

Children’s Centres are a focal point for Early Years Services, dealing
with prospective parents and families with children up to the age of five.

2.48

There are five Children’s Centres in the District: at Tadcaster; Sherburn
in Elmet; Selby South; Selby North; and Brotherton, Byram & Fairburn.
The Centres provide a range of services relating to community health
services, outreach to vulnerable families, information and advice, support
to childminders, activities for children and parents/carers, together with
links to Jobcentre Plus, all brought together under one roof.

2.49

No strategic deficiency has been highlighted in relation to primary and
secondary education that cannot be accommodated through the
planning process.

Adult and Community Services
2.50

North Yorkshire County Council provides support and help for adults in
the District. One of the Commissioning Aims of the Strategic
Commissioning Plan for Adult and Community Services4 is ‘The Right
Place to Live’, which calls for a range of affordable and appropriate
housing to meet people’s needs.

2.51

The County Council’s policy is to move away from residential care for the
elderly and towards Extra Care Housing of mixed tenure. Such housing
can also cater for the needs of vulnerable adults.

2.52

As well as specialist housing, mainstream housing also needs to take
account of the needs of an ageing population, through the use of
Lifetime Homes standards.

2.53

Further details will be included at the Site Allocations DPD stage and
through the masterplanning of significant developments. No strategic
deficiency has been highlighted that cannot be accommodated through
the planning process.

4

“Strategic Commissioning for Independence, Well-being and Choice 2007-2022”
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Health
2.54

North Yorkshire and York Primary Care Trust (NYYPCT) is responsible
for health care within the Core Strategy area. Their Strategic Plan5
guides work over the next 5 years. Key priorities of the Strategy are to
focus on ‘care in the community’ to ensure that people receive care
closer to home whenever possible, to tackle the way that dementia
services are coordinated, and to support the population in changing to
healthier patterns of behaviour.

2.55

The current Selby War Memorial Hospital is due to be replaced as part of
the Selby Community Project, which will deliver a new Civic Centre and
Community Hospital mid 2011. This project will help support improved
local health service delivery.

2.56

Posterngate Surgery in Selby has a branch in Hemingbrough, and until
recently in Cawood. The limited size of Surgery sites indicates a
capacity gap in the future. The Practice covers Selby and the
surrounding area including the settlements which may accommodate
additional development such as Barlby/Osgodby, Brayton, Thorpe
Willoughby, Cawood, Hambleton, and Hemingbrough.

2.57

Scott Road Medical Centre in Selby is almost at capacity and will require
additional capacity to be developed to accommodate growth within its
catchment area. Estimated costs for the required extension are in the
region of £500,000. The Practice covers Selby and the surrounding area
including the settlements which may accommodate additional
development such as Barlby/Osgodby, Brayton, Thorpe Willoughby,
Cawood, Hambleton, and Hemingbrough.

2.58

Beech Tree Surgery in Selby has branches in Riccall and Carlton and
indicates an imminent capacity problem for the main site, which requires
an extension to cope with future additional patients. Estimated costs for
the required extension are in the region of £750,000. The Practice
covers Selby and the surrounding area including the settlements which
may accommodate additional development such as Barlby/Osgodby,
Brayton, Thorpe Willoughby, Cawood, Hambleton, and Hemingbrough.

2.59

No strategic deficiency has been highlighted that cannot be
accommodated through the planning process, and capacity issues at
Surgeries covering other areas of the District will be covered through the
IDP for the Allocations DPD.

Emergency Services
Police
2.60

5

North Yorkshire Constabulary is responsible for policing. In the period up
to 2026 any requirements for increased policing capacity will be met as

“Healthier Lives 2010-2015”
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required. This could include extensions to police buildings and/or
recruitment of additional police officers, although it is noted in the short
term at least that the service is constrained by funding issues.
2.61

The Police are consulted on all new policy documents and relevant
planning applications so that they can have an impact through ‘planning
out crime’.
Fire

2.62

North Yorkshire Fire and Rescue Service provides the fire and rescue
service across Selby District. The services provided to the community
entail prevention, fire protection and intervention. Selby District is served
by stations in Selby and Tadcaster that are crewed during the day by
fire-fighters who are also on call outside of the crewed hours. Both sites
are being considered for refurbishment within the next five years,
however, this is not anticipated to impact on service delivery.

2.63

Sherburn in Elmet is reliant on fire services provided through Selby and
Tadcaster.

2.64

The Fire Service is invited to be involved on the consultation of all new
policy documents and are official consultees on particular relevant
planning applications.
Ambulance

2.65

The North Yorkshire Ambulance Service operates within the Core
Strategy area, and is responsible for providing emergency, urgent and
non-urgent ambulance and transport services and out-of-hours
unscheduled care services. Their Business Plan 2007-2010 sets out
plans to develop a comprehensive Estates Strategy.

2.66

No strategic deficiency has been highlighted in relation to emergency
services.

Leisure
2.67

There are leisure centres at Selby (Abbey Leisure) and Tadcaster, both
of which are managed on behalf of the Council by a Leisure Trust.
Facilities at the Selby site have recently been transformed by a £1.1m
project that includes a new 75 station fitness suite, dance studio,
consultation room and health suite.

2.68

Several smaller privately owned health and fitness facilities operate in
the District and one national multiple fitness club operates in Selby
Town. Some community halls also provide a range of indoor sports
facilities.

2.69

As part of a recently granted employment scheme in Selby, a new sports
field is being developed at the Selby College site, which will be for use
by anyone living in the District.

2.70

A PPG17 compliant Study is currently being prepared. Evidence is
13
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being gathered that will be drawn together to present a picture of the
needs and opportunities in the District, the quality and quantity of open
space and scenarios for plugging the gaps in supply.
2.71

Data is being gathered in relation to allotments, amenity space, various
sports facilities, parks and gardens, play areas and so on. Results are to
be split into the five Community Engagement Forum (CEF) areas in the
District.

2.72

Early results indicate that the overall quality of provision is good,
although different areas present higher levels of particular types of
provision than others. The level of space is commonly higher in rural
areas, due to a better availability of more informal open space. Local
intelligence is being gathered about what needs to be improved or
supplemented in the District and further work is on-going to investigate
accessibility standards.

2.73

Further results and proposed actions will be available to feed into the
Site Allocations DPD Infrastructure Delivery Plan to a more detailed
degree.

Community Facilities
Community Halls
2.74

A recent Parish Services Survey has identified 58 Community Halls
within the District. These provide places for communities to meet, as well
as accommodating activities such as evening classes and fitness
opportunities. Any deficiencies at Parish level may be explored through
the Site Allocations DPD.
Libraries

2.75

There are four libraries within the Core Strategy area at Selby, Sherburn
in Elmet, Barlby and Tadcaster, together with mobile library services
across the District. These services are provided by North Yorkshire
County Council. NYCC provides funding for Community Libraries and for
upgrades to ICT systems. The library service is currently being reviewed.

Green Infrastructure
2.76

The provision of open spaces for recreation and sport - combined with
wildlife habitats and other green spaces and the incorporation in
developments of environmental assets such as green roofs and
sustainable drainage systems, both within the District and in adjoining
authorities, make an important contribution to the quality of life, and
helps mitigate the impact of development on the local community. In
addition, as Green Infrastructure (GI) can provide social, economic and
environmental benefits to those who live and work in the District it is
important for GI to be integrated into large scale developments that are
planned for the District over the life of the Core Strategy, including the
strategic development site at Olympia Park.
14
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2.77

Selby District contains many nationally and internationally designated
nature conservation sites, including the River Derwent, Fairburn Ings and
Skipwith Common. The potential impact of individual development sites
will be addressed in connection with the Site Allocations DPD, taking
advice from key stakeholders who are expert in the field.

2.78

There is a varied and comprehensive supply of public open space
provided within the Core Strategy area, comprising equipped and
informal play spaces, sports facilities, greens, parks & gardens and
allotments. Many of these spaces are managed by Parish and Town
Councils, together with schools, clubs, the District Council and private
landowners. The planned provision of new public open spaces and
improvements to existing spaces will be negotiated and provided through
individual planning consents, however, significant development sites will
need to demonstrate from early planning stages a strategic approach to
embedding GI benefits in a scheme.

2.79

Leeds City Region has produced a GI Strategy and is going to follow this
up in 2011 with a Delivery Plan, both of which will guide future provision
of GI in the District. The Draft North Yorkshire Countryside Strategy also
provides a guide to GI provision. Additionally, Natural England has
mapped GI corridors, opportunities and deficiencies in the City Region,
with the help of Local Authorities. This will form useful evidence to guide
new development.

3.

Phasing

3.1

It is proposed that existing commitments, the first phase of development
on the Olympia Park Strategic Development Site (see para 4.5 below),
sites that emerge through the Site Allocations DPD or the most
appropriate Phase 2 SDLP sites will provide land for the first five years of
the Core Strategy. However, as the Site Allocations DPD is still in its
early stages of development, it is not appropriate at this stage to
estimate which sites may come forward first, or if Phase 2 sites will need
to be brought forward in advance of the release of Allocations.

3.2

The site with the most certainty of supply in the first five years of the
strategy, and therefore requiring infrastructure is Olympia Park. Site
supply made up of existing commitments has already had infrastructure
needs considered through the planning application process and the
conditions and legal agreements that may be part of the consent.

4.

Olympia Park Strategic Development Site

4.1

The majority of new employment opportunities and about 40% of the
Selby housing target will be provided through a large scale, mixed use
development on land to the east of Selby. This will include about 1,000
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new dwellings and 23 ha of employment land in the period up to 2026,
including B1offices, B1 and B2 industrial units, B8 storage and
distribution premises, higher value uses, local convenience retail
facilities and a public house. About 10 hectares of land is also reserved
for longer term use.
4.2

Development of the site will be dependent on a phased programme of
development and the provision of additional physical infrastructure
including:
•

construction of a new access road from a junction with the A19
Barlby Road, and including a new road bridge, to open up land to
the south of the Leeds – Hull railway,

•

construction of a new link road from an existing roundabout on the
A63 Selby Bypass, to open up an area of land for employment
purposes,

•

improvement works at the Selby Toll Bridge traffic light controlled
road junction, in order to mitigate the impact of additional traffic
generated,

•

new cycle and pedestrian routes,

•

creation of additional capacity at the Barlby Waste Water
Treatment Works, and

•

provision of an integrated surface water disposal system.

4.3

The scheme will be accompanied by the provision of new social
infrastructure to cater for future affordable housing, education, health
care and community needs. This may entail a combination of land
reserved for specific purposes as well as developer contributions.

4.4

The proposals will also contribute to green infrastructure through the
provision of strategic landscaping, relocation of allotments and playing
fields, and the provision of children’s play areas and incidental amenity
space.

4.5

The anticipated phasing of this development indicates the completion of
a maximum of 300 dwellings, 140,000 sq ft of higher value non
residential uses, 5 acres of open storage and 60,000 sq ft of employment
space in the period from grant of initial consent up to 2016.

4.6

Further details of phasing and planned infrastructure projects are
provided in Appendix I and in the Olympia Park Delivery Framework
Document. Added to this, it is anticipated that technical work will be
completed by summer 2011 which will allow more details of the
infrastructure necessary to develop the initial phase of the site and the
associated costs to be identified.
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5.

Estimated costs of infrastructure improvements

5.1

The table below lists only the range of infrastructure projects that have
estimated cost attributed to them. A range of other infrastructure
projects are likely to be necessary in implementing the scale and
distribution of development planned through the Core Strategy. Those
known at this stage are listed throughout the document, and more will
emerge throughout the Site Allocations DPD.
Infrastructure Type

Project

Cost (approx)

Bus

Route through a
developing site in
Selby

£2,500 per week

Rail

150 space car park at
South Milford Station

£500,000

Rail

Passenger lifts at
Selby Station

£1.5 million

Flood Risk
Management

Improvements to
£5 million
defences in Tadcaster

Flood Risk
Management

Pumping station
improvements at
Selby Dam

£3 million

Flood Risk
Management

Improvements to
defences at Cawood

£10 million

Flood Risk
Management

Rebuilding defences
at Ulleskelf

£10 million

Health

Extension to Scott
Road Medical Centre,
Selby

£500,000

Health

Extension to Beech
Tree Surgery, Selby

£750,000

6.

Settlement summaries

6.1

Details of the existing and necessary infrastructure for the three towns
and Designated Service Villages, plus the Olympia Park Strategic
Development Site are presented in Appendix 1. The following
summaries provide a checklist of the most important infrastructure
delivery issues that are currently known of and that need to be
addressed in planning to accommodate new development proposed
through the Core Strategy. This document focuses on infrastructure
17
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requirements of strategic significance to the delivery of development
proposed through the Core Strategy. Identifying infrastructure
requirements help give certainty to future plans, but it is unavoidable that
gaps in data will exist until development levels and precise locations
emerge.
6.2

As development site options are further refined and phasing becomes
more certain through the Site Allocations DPD, contributing stakeholders
will be able to add more detail of site specific relevance.

Principal Town
6.3

Selby – The town is the largest, most self-contained settlement, and
therefore the best placed to accommodate the highest level of growth.
Selby town is well linked by road, rail and bus services, is protected by
new flood defences and is served by an appropriate level of healthcare,
education facilities and services. The additional infrastructure provision
necessary to support development in the town, that is currently known
includes:
•

additions to schools and healthcare facilities

•

highways improvements and mitigation works

•

Extra Care housing

•

start up funds to support any new bus routes, and

•

the provision of lifts at the Rail Station.

Strategic Site
6.4

Olympia Park – See Section 4 above.

Local Service Centres
6.5

Sherburn in Elmet - is one of the next tier of settlements that provides
good access to employment, services and homes and is well situated to
access additional employment in York and the rest of Yorkshire with
good rail, bus and road links. It is anticipated that development would
need to be in step with growth in infrastructure across the board, with
stakeholders highlighting the need to accommodate primary school
growth and to manage the need to add traffic onto the Strategic Road
Network.

6.6

Tadcaster – The town has a traditional centre, longstanding businesses
and a range of services. Tadcaster is popular as a home for those who
commute to nearby cities and towns, but has suffered from limited
growth in the past. For the town to accommodate the growth indicated in
the Core Strategy and keep pace with the rest of the District - water,
drainage and flood alleviation need to be supplemented, together with
the need for additions to education facilities and Extra Care housing.
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Designated Service Villages
6.7

Appleton Roebuck – Is the largest settlement in a network of villages in
the northern rural part of the District and is striving to improve services
which will support a level of growth. Water and drainage improvements
will need planning in, together with possible extensions to the primary
school.

6.8

Barlby/Osgodby – Have a good level of combined services and
infrastructure, but is also in close proximity to what is on offer in Selby
town. It is anticipated that water and drainage issues will need to be
addressed, together with the need for additional education capacity in
order to keep pace with development. This excludes the requirements of
the Olympia Park Strategic Site, which is dealt with separately.
Improvement to the A19/A63 junction through the provision of a
roundabout remains a priority in view of the high accident rate and the
desirability of providing better linkages between the two communities of
Barlby and Osgodby.

6.9

Brayton – The village lies adjacent to Selby Town, with good local
services. There is a need for improved education facilities at primary
and secondary levels to cater for the growth in housing.

6.10

Byram/Brotherton – These villages have good local services and
access to larger centres outside of the District. The infrastructure that
needs to be improved to accommodate growth includes water and
drainage and primary education.

6.11

Carlton – The village has a good level of local services, and in order to
accommodate a level of growth primary education will need to be
supplemented, and water and drainage capacity will need to be
enhanced in phase with development.

6.12

Cawood – Has good local services and is connected by bus to Selby
and York. Depending on the level of future development in Cawood an
extension may be required at the primary school and replacement flood
defences could be necessary.

6.13

Church Fenton – Is well connected by public transport to a range of
larger settlements, and provides a good range of services itself. In order
to accommodate a level of growth it is anticipated that water and
drainage capacity will need improvement together with an extension to
the primary school.

6.14

Eggborough/Whitley – Good range of services serve the combined
villages, which make up the largest settlements in the south of the
District. Good transport links. New developments would need to be in
phase with water and drainage improvements, with demand
management for highway use and a likely extension of the primary
school.
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6.15

Fairburn – Village in close proximity and best connected to the larger
settlements in adjoining Districts. Depending on the level of
development to be accommodated additional capacity in the primary
school and water and drainage improvements may be required.

6.16

Hambleton – Is well connected to services and employment
opportunities. In order to accommodate development, capacity will be
required at the primary school, and improvements may be necessary to
water and drainage infrastructure.

6.17

Hemingbrough – Provides a good range of local services and
infrastructure. Depending on the scale of development to be
accommodated improvements to capacity for water and drainage,
education and health may be required.

6.18

Kellington – A village with limited services, but very well related to
larger neighbours. Depending on the scale of development, an
extension to the Primary School may be required and development
should be in phase with improvements to the WWTW.

6.19

Monk Fryston/Hillam – Good range of combined local services.
Depending on the level of development proposed, improvements may be
required to water and drainage infrastructure and capacity added to the
primary school.

6.20

North Duffield – Provides a good level of local services. The known
capacity issues that will need to be addressed to accommodate
development centres on primary school capacity and the need for water
and drainage improvements.

6.21

Riccall – Provides a good level of local services and is well connected
by highway and public transport to larger centres. Any proposed
development will need to take into account capacity issues relating to
primary education and water and drainage infrastructure.

6.22

South Milford – Supplies good local services and in close proximity to
Sherburn in Elmet. The rail station will require improvements should its
use be impacted upon by significant development in the surrounding
area. Other travel impact will need to be taken into account and
depending on the scale of development; the local primary school may
require an extension.

6.23

Thorpe Willoughby – Good local services and access to Selby and
larger settlements. The WWTW in Hambleton will require expansion in
order to accommodate significant development.

6.24

Ulleskelf – The village has limited local services, but is well linked by
public transport to larger settlements. In order to accommodate any new
development primary school extension and capacity at Tadcaster
WWTW will need to be addressed. Flood alleviation remains a risk.
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7.

Conclusion

7.1

This Infrastructure Delivery Plan identifies the scale of infrastructure
investment required as a result of the Core Strategy proposals, bringing
together the investment plans of many key organizations.

7.2

The Core Strategy IDP is intended to be a working document that will be
kept up to date. More specific details regarding infrastructure associated
with proposals for development in individual settlements will be provided
through an IDP supporting the Site Allocations DPD.

7.3

Both the Core Strategy and the IDP have been prepared in consultation
with service and infrastructure providers, and no major constraints to the
delivery of Core Strategy proposals have been identified.
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Appendix 1

Planned and Proposed Infrastructure Projects

Selby
Infrastructure
Category

Existing

Improvements Required

Network Rail
Bus and Rail operators
NYCC
Highways Agency

- Train station – with a range of service
to settlements and employment
opportunities in the District and beyond
- Bus services – Well serviced,
providing regular services throughout
the District and links to the wider
region

National Grid
CE Electric UK
Northern Gas Networks

- Energy supply

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

Education

NYCC
Education Providers

- Water Supply
- Sewerage network for foul and
surface water. Capacity to
accommodate growth indicated in the
Core Strategy.
- Benefits from Flood Defences
completed in 2008.
- 5x Primary school
- Selby high school
- Selby college
- Hospital
- 3x Doctors’ surgery
- 5x Dental surgery

- Rail authority keen to gain funds
to enable the provision of a lift to
assist accessibility at Selby
Station – estimated costs = £1.5
million.
- To kick start a bus route through
a developing housing site will cost
in the region of £2,500 per week.
- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
Sustainable drainage techniques
to be employed

Transport

Energy

Health

Lead Organisation

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
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Additional school capacity will be
required in various forms.
Additional GP Surgery capacity
required. 3x existing surgeries all
need extension, or new provision.
- Extra Care Housing

Funding Sources
Developer contributions
Government

Developer contributions

Developer contributions
Yorkshire Water

NYCC
Developer contributions
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Emergency
Services
Leisure

Community
Facilities

North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations

Selby District Council
Various groups and
organisations within the
community

- Police station
- Ambulance station
- Fire Station

No information supplied

Government

- Various Recreation Open Spaces
(sport and play)
- Abbey leisure centre, with pool and
gym

Not known

Developer contributions

- 7x Church
- Town hall
- Community centre

Not known

SDC
NYCC
PC & TC
Businesses
Developer contributions
Various funding sources

Strategic Site (Olympia Park)
Infrastructure
Category
Transport

Energy

Water &

Lead Organisation

Existing

Network Rail
Bus and Rail operators
NYCC
Highways Agency

--

National Grid
CE Electric UK
Northern Gas Networks

- Energy supply

Yorkshire Water
Environment Agency

- Water Supply
- Sewerage network for foul and

23

Improvements Required

Funding Sources

- New access road and bridge
from Barlby Road
- To kick start a bus route through
the developing site will cost in the
region of £2,500 per week.
- Link road from existing
roundabout on A63 bypass
- Toll Bridge junction mitigation
works
- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- WWTW capacity will need
improvement at Barlby

All at developer expense

--

Developer contributions
Yorkshire Water
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Drainage

Internal Drainage Boards

surface water.
- Benefits from Flood Defences
completed in 2008.

Education

NYCC
Education Providers

- 2x Primary Schools (Barlby Bridge
and Barlby)
- Secondary School

York & North Yorkshire
Primary Care Trust
NHS
GP Practices

- No facilities in Barlby

Health

Emergency
Services
Leisure
Community
Facilities

- Some sewers in the area need
improvement
- Sustainable drainage
techniques to be employed
- Additional Primary and
Secondary capacity will be
required, possibly including a new
Primary School
- GP surgery capacity in Selby
required. 3x existing surgeries all
need extensions or new
provision.
- Extra Care Housing
No information supplied

North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

Not known
Not known
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Developer contributions
NYCC
Developer contributions
YNYPCT
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Sherburn in Elmet
Infrastructure
Category
Transport

Lead Organisation
Network Rail
Bus and Rail operators
NYCC
Highways Agency

Existing

Improvements Required

- Rail station (South Milford Parish) –
with direct service to York and Sheffield
and links to Selby and Leeds
- Bus services – with regular daytime
services to Selby, Leeds, Tadcaster and
Pontefract
- A1

National Grid
CE Electric UK
Northern Gas Networks

- Energy supply

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

Education

NYCC
Education Providers

- Water Supply
- Sewerage network for foul and surface
water.
- Capacity in waste water treatment to
accommodate approx 50 dwellings per
year.
- 2x Primary school
- Secondary school

Energy

Health

York & North Yorkshire
Primary Care Trust
NHS
GP Practices

- Doctors’ surgery
- 3x Dentist surgery

Funding Sources
Developer contributions
Government

Development to make best use of
existing sustainable transport
infrastructure. Also demand
management measures to be
incorporated in development
proposals.
- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- methods to dispose of surface
water, as no capacity in existing
drainage

- There is capacity to
accommodate 40 additional
dwellings within Primary Schools
and 1800 within the catchment of
the Secondary School.
Development beyond this will
require extensions.
- Extra Care Housing

--

Developer contributions
Yorkshire Water

Developer contributions
RSL
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Emergency
Services
Leisure
Community
Facilities

North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

- Police station (restricted hours)

---

--

- Various Recreation Open Spaces
(play and sports)

Not known

--

- Community hall
- 3x Church Hall

No waste recycling facility is
available

--

Improvements Required

Funding Sources

Tadcaster
Infrastructure
Category
Transport

Lead Organisation
Bus operators
NYCC
Highways Agency

Existing

- A64
Energy

Water &
Drainage

Developer contributions

- Bus services – with regular travel to
York and West Yorkshire

National Grid
CE Electric UK
Northern Gas Networks

- Energy provision

Yorkshire Water
Environment Agency
Internal Drainage Boards

- Water Supply
- Sewerage network for foul and surface
water
- Flood defence to 1:30 standard

26

- Demand management
measures to be incorporated in
development proposals.
- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- Improvements to Tadcaster
WWTW required & development
needs to be in phase with
investment in infrastructure,
including foul and surface water
drainage.
- A new Flood Alleviation Scheme

--

Developer contributions
Yorkshire Water
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will cost in the region of £5 million
Education

Health

Emergency
Services
Leisure

Community
Facilities

NYCC
Education Providers

- 3x Primary school
- Grammar school
- Manor Farm Youth Centre

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations

- Medical centre
- Health Centre
- 2x Dental surgery

Selby District Council
Various groups and
organisations within the
community

- Primary Schools at capacity,
extensions required of various
forms.
- Grammar School can
accommodate up to 200
additional households.
- Extra Care Housing

NYCC
Developer contributions

NHS
Developer contributions

- Police station (restricted hours)
- Fire station

No information supplied

- Various Recreation Open Spaces
(play and sports)
- Leisure centre, including pool and gym
- Tennis Courts, Polo Ground, Football
Club, Bowling Club, Cricket School,
sports & social club activities.

Not known

- 4x Churches
- 3x Community Centres
- Riley Smith Hall
- Library

Not known

27

--

Selby District Core Strategy Infrastructure Delivery Plan May 2011
________________________________________________________________________

Appleton Roebuck
Infrastructure
Category

Lead Organisation

Existing

Improvements Required

Funding Sources

Transport

Bus operators
NYCC
Highways Agency

Bus service – every 2 hrs to York until
early evening

--

--

Energy

National Grid
CE Electric UK
Northern Gas Networks

Energy supply

--

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

- Fleet Pumping Station
- Water Supply
- Sewerage network for foul and surface
water.

Education

NYCC
Education Providers

- Primary school
- Pre-school group

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- Pumping station at capacity, in
need of refurbishment to prevent
failure and flooding.
- Tadcaster WWTW at capacity,
Improvements required.
- No capacity to accommodate
foul and surface water from
Greenfield development.
- Limited capacity at Primary
School, extensions may be
required.
No information supplied

--

No information supplied

--

- Tennis courts

Not known

--

Health

Emergency
Services

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
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Developer contributions
Yorkshire Water

NYCC
Developer contributions
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Leisure
Community
Facilities

Selby District Council
Private organisations
Selby District Council
Various
groups
and
organisations within the
community

- 2x Churches
- Village Hall

Not known

--

Improvements Required

Funding Sources

Barlby/Osgodby
Infrastructure
Category

Lead Organisation

Existing

Transport

Bus operators
NYCC
Highways Agency

- Bus - Selby to York approx every
20mins daily, Evenings hourly, Sunday
half hourly

--

--

Energy

National Grid
CE Electric UK
Northern Gas Networks

Energy supply

--

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

- Protected from flooding to an
appropriate standard.
- Water Supply
- Sewerage network for foul and surface
water.

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- Waste water treatment capacity
needs improvement in Barlby
- Capacity at WWTW does not
extend beyond 550 additional
dwellings.
- Sustainable drainage
techniques to be employed

Education

NYCC
Education Providers

- 2x Primary school
- Secondary school
- Day nursery
- Library

Primary Schools at capacity and
sites are landlocked – possible
need for replacement school at
Barlby Bridge.
- Secondary School will require
extensions to cope with more
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Yorkshire Water

NYCC
Developer contributions

Selby District Core Strategy Infrastructure Delivery Plan May 2011
________________________________________________________________________

Health

Emergency
Services
Leisure
Community
Facilities

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

than 600 additional dwellings.
No information supplied

--

No information supplied

- Various Recreation Open Spaces
(sport and play)

Not known

- Village hall
- Village institute
- 2x Church

Not known

Byram/Brotherton
Infrastructure
Category

Lead Organisation

Existing

Improvements Required

Transport

Bus operators
NYCC
Highways Agency

Bus Service – frequency of several
times per day (none commuter) to
Pontefract and Sherburn.

--

Energy

National Grid
CE Electric UK
Northern Gas Networks

Energy supply

Yorkshire Water
Environment Agency
Internal Drainage Boards

- Area protected by flood banks and
flood storage reservoir.
- Water Supply
- Sewerage network for foul and surface

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- EA assessing the areas through
the Lower Aire Strategy.
- Sutton WWTW currently being
upgraded, but insufficient to serve

Water &
Drainage
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Funding Sources

Yorkshire Water
Env Agency
Developer contributions
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water.
Education
Health

Emergency
Services
Leisure
Community
Facilities

NYCC
Education Providers
York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

- Brotherton & Byram County Primary
School
- Childrens Centre

future allocations - investment
required.
- Primary School at limit of
capacity – extensions of some
form will be required.
No information supplied

--

No information supplied

- Various Recreation Open Spaces
(play and sports) and community
motocross facility
- Community House/village hall
- Social club
- 2x Churches

Not known

NYCC
Developer contributions

--

Not known

Brayton
Infrastructure
Category

Lead Organisation

Existing

Improvements Required

Transport

Bus operators
NYCC
Highways Agency

- Bus Service – hourly frequency to
Selby, Pontefract and Wakefield (not
Sundays)

--

Energy

National Grid
CE Electric UK
Northern Gas Networks

Energy supply

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
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Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

Education

NYCC
Education Providers

Health

Emergency
Services
Leisure
Community
Facilities

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

- Water Supply
- Sewerage network for foul and surface
water.
- WWTW capacity at Selby to
accommodate growth indicated in Core
Strategy.
- 3x Junior/Infants schools
- Brayton College
- Day nursery and play group

- Not known
- Sustainable drainage
techniques to be employed

- Doctors’ surgery

- Primary Schools approaching
capacity – extensions of various
forms required.
- Secondary school will require
extensions if development in its
catchment exceeds 2000 new
dwellings.
No information supplied

--

No information supplied

- Various Recreation Open Spaces
(sport and play)

Not known

- 2x Churches

Not known

32

Developer contributions
Yorkshire Water

NYCC
Developer contributions
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Carlton
Infrastructure
Category

Lead Organisation

Existing

Transport

Bus operators
NYCC
Highways Agency

- Bus service – hourly frequency to
Selby and Goole – six days a week until
early evening

Energy

National Grid
CE Electric UK
Northern Gas Networks

Energy supply

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

- Served by Snaith WWTW
- Area protected by flood banks

Education

NYCC
Education Providers

- Primary school
- Catholic secondary school

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary

- Doctors’ surgery

Health

Emergency

Improvements Required

Funding Sources

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- Waste water treatment capacity
at Snaith needs improvement for
new development to be
accommodated.
- Sustainable drainage
techniques to be employed
- No capacity to accommodate
foul and surface water from
Greenfield development.
- EA currently assessing area
through the Lower Aire Strategy.
- Primary School at limit of
capacity – extensions will be
required to accommodate any
additional dwellings.
No information supplied

--

No information supplied
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Yorkshire Water
Env Agency

NYCC
Developer contributions

--
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Services
Leisure
Community
Facilities

North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

- Recreation Open Spaces including
Cricket Ground (private) and equipped
play area.
- 3x Churches
- Village hall

Not known
Not known

Cawood
Infrastructure
Category

Lead Organisation

Existing

Improvements Required

Funding Sources

Transport

Busl operators
NYCC
Highways Agency

- Bus service – regularly throughout the
day and evening to York and Selby

--

Energy

National Grid
CE Electric UK
Northern Gas Networks

Energy supply

--

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

Education

NYCC
Education Providers

- Water Supply
- Sewerage network for foul and surface
water.
- Kelfield WWTW has the capacity to
accommodate up 400 additional
dwellings.
- Area protected by flood defences (risk
to protection – evidence of movement)
- Primary school

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- Replacement flood defences
approx cost = £10 million
- No capacity to accommodate
foul and surface water from
Greenfield development.

- No spare capacity – extensions
will be required to accommodate
additional dwellings.

NYCC
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Health

Emergency
Services
Leisure
Community
Facilities

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

Branch Surgery closed March 2011 –
service now provided from Posterngate
Surgery, Selby.

No information supplied

--

No information supplied

- Various Recreation Open Spaces
(sports and play) including Football,
Cricket and Tennis
- Village hall

Not known

--

Not known

Church Fenton
Infrastructure
Category
Transport

Energy

Water &
Drainage

Lead Organisation
Network Rail
Bus and Rail operators
NYCC
Highways Agency
National Grid
CE Electric UK
Northern Gas Networks
Yorkshire Water
Environment Agency
Internal Drainage Boards

Existing

Improvements Required

- Rail station, with direct regular service
to York and Leeds and frequent service
to Selby (with a change)
- Bus service – intermittent (not
commuter) throughout the day to
Pontefract and Tadcaster
Energy supply

- Water Supply
- Sewerage network for foul and surface
water.
- Waste water capacity to deal with a
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Funding Sources

--

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- Surface water drainage capacity
required
- Sustainable drainage
techniques to be employed

--

Developer contributions
Yorkshire Water
Env Agency
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Education

Health

Emergency
Services
Leisure
Community
Facilities

NYCC
Education Providers
York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

level of new development
- Protected by flood defences. (which
also prevent water from the wharf
flooding into Selby Dam catchment)
- Primary school
- Playgroup
- After school club

- Development of individual sites
may require infrastructure to be
upgraded
NYCC
Developer Contributions

- Doctors’ surgery

- Primary School at capacity,
extensions required to
accommodate any additional
dwellings.
No information supplied

--

No information supplied

--

-Various Recreation Open Spaces
(sport and play), together with a bowling
green
- 2x Churches
- Village Hall

Not known
Not known

Eggborough & Whitley
Infrastructure
Category
Transport

Lead Organisation
Network Rail
Bus and Rail operators
NYCC
Highways Agency

Existing

Improvements Required

- Train station – commuter service to
Leeds through Castleford, Pontefract
etc.
- Bus service – Both villages connected
with hourly frequency to Selby and

36
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Doncaster, and Eggborough connected
on an almost hourly basis to Wakefield
- M62

National Grid
CE Electric UK
Northern Gas Networks

Energy supply

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

- Water Supply
- Sewerage network for foul and surface
water.

Education

NYCC
Education Providers

- Primary School
- Day nursery

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service

- Doctors’ surgery

Energy

Health

Emergency
Services

Eggborough Police Station (restricted
hours)

37

- Development to make best use
of existing sustainable transport
infrastructure. Also demand
management measures to be
incorporated in development
proposals.
- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- New development would need
to be in phase with planned
investment to Eggborough
WWTW.
- Sustainable drainage
techniques to be employed
- No capacity to accommodate
foul and surface water from
Greenfield development.
- EA currently assessing area
through the Lower Aire Strategy.
- Primary School close to
capacity, extensions required to
accommodate more than 100
additional dwellings.
No information supplied

No information supplied

--

Developer contributions
Yorkshire Water

NYCC
Developer contributions

--
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Leisure
Community
Facilities

Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

- Various Recreation Open Spaces
(sport and play)

Not known

- 1x Church
- Village Hall
- Sports and social club

Not known

Fairburn
Infrastructure
Category

Lead Organisation

Transport

Bus operators
NYCC
Highways Agency

Energy

National Grid
CE Electric UK
Northern Gas Networks

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

Existing

Improvements Required

- Bus service – connecting with
Tadcaster, Sherburn and Pontefract
regularly during the day (including a
commuter service) and Selby for
Monday Market days.
Energy supply

- Water Supply
- Sewerage network for foul and surface
water.

38

Funding Sources

--

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- Sutton WWTW currently being
upgraded, but not to serve future
allocations, investment required.
- Sustainable drainage
techniques to be employed
- Development of individual sites
may require infrastructure to be
upgraded
- EA currently assessing area
through the Lower Aire Strategy.
- Risk when the Ings used as
flood storage reservoir for
Castleford.

--

Developer contributions
Yorkshire Water
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Education
Health

Emergency
Services
Leisure
Community
Facilities

NYCC
Education Providers
York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

- Primary School

- Limited capacity, extension
required to accommodate more
than 60 additional dwellings.
No information supplied

--

No information supplied

- Various Recreation Open Spaces
(sport and play) plus skate and BMX
park
- Church & hall
- Community centre

Not known

NYCC
Developer contributions

--

Not known

Hambleton
Infrastructure
Category

Lead Organisation

Existing

Transport

Bus operators
NYCC
Highways Agency

- Bus service to Selby and Leeds,
hourly during the day – no Sunday
service

Energy

National Grid
CE Electric UK
Northern Gas Networks

Energy supply

Yorkshire Water
Environment Agency

- Water Supply
- Sewerage network for foul and surface

Water &

39

Improvements Required

Funding Sources

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- Waste water is at capacity and
new development may need to be

--

Developer contributions
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Drainage

Internal Drainage Boards

water.

Education

NYCC
Education Providers

- Primary School
- Children’s play group

Health

Emergency
Services
Leisure
Community
Facilities

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

in phase with investment to
Hambleton WWTW.
- Development of individual sites
may require infrastructure to be
upgraded
- No capacity at Primary School,
extensions required to
accommodate any additional
dwellings.
No information supplied

Yorkshire Water

NYCC
Developer contributions

No information supplied

- Various Recreation Open Spaces
(sport and play)

Not known

- Village Hall
- Church

Not known

Hemingbrough
Infrastructure
Category
Transport

Lead Organisation
Bus operators
NYCC
Highways Agency

Existing

Improvements Required

- Bus service to Selby and Goole 4
times per day (none commuter times
and no Sunday service)
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National Grid
CE Electric UK
Northern Gas Networks

Energy supply

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

Education

NYCC
Education Providers

- Water Supply
- Sewerage network for foul and surface
water.
- WWTW undergoing expansion to meet
EU standards.
- Primary school
- Day nursery

Energy

Health

Emergency
Services
Leisure
Community
Facilities

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

- Doctors’ surgery held four times a
week.

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- New development may need to
be in phase with investment to
Hemingbrough WWTW.
- Current capacity to
accommodate 160 new dwellings,
development beyond this would
call for extensions.
- Due to size of premises, can
only accommodate a small
increase in patient numbers.

--

No information supplied

- Various Recreation Open Spaces
(sport and play) plus bowling green and
fitness centre
- 2x Churches
- Village hall

Not known
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Not known

--

Developer contributions
Yorkshire Water
Env Agency
NYCC
Developer contributions

--
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Kellington
Infrastructure
Category

Lead Organisation

Existing

Improvements Required

Funding Sources

Transport

Bus operators
NYCC
Highways Agency

Bus service – hourly daytime to Selby,
Pontefract and Wakefield

--

Energy

National Grid
CE Electric UK
Northern Gas Networks

Energy supply

--

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

- Water Supply
- Sewerage network for foul and surface
water.
- Very limited waste capacity.
- Protected by River bank and back
barrier bank (risk to properties if failure
occurred)

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- New development will need to
be in phase with investment in
Eggborough WWTW.
- EA currently assessing area
through the Lower Aire Strategy.

Education

NYCC
Education Providers

- Primary School

NYCC

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council

- Dental surgery

- Limited capacity, development
beyond 40 additional dwellings
will require extensions.
No information supplied

--

No information supplied

- Equipped play area

Not known

Health

Emergency
Services
Leisure
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Developer contributions
Yorkshire Water
Env Agency

Developer contributions

--
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Community
Facilities

Private organisations
Selby District Council
Various groups and
organisations within the
community

- Village Hall

Not known

Monk Fryston & Hillam
Infrastructure
Category

Lead Organisation

Transport

Bus operators
NYCC
Highways Agency

Energy

National Grid
CE Electric UK
Northern Gas Networks

Existing
- Bus service – Monk Fryston - mostly
hourly to (day and evening) to Selby,
Sherburn and Leeds, and both villages
– mostly hourly during the daytime to
Pontefract, Sherburn and Tadcaster
Energy supply

Improvements Required

Funding Sources

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- No capacity to accommodate
foul and surface water from
Greenfield development.
- Hillam WWTW may require
upgrading.
- EA currently assessing area
through the Lower Aire Strategy.

--

NYCC

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

- Water Supply
- Sewerage network for foul and surface
water.
- WWTW has very limited capacity to
accommodate new development.

Education

NYCC
Education Providers

- Primary school

- Primary School close to
capacity, extensions required.

York & North Yorkshire
Primary Care Trust
NHS
GP Practices

- Doctors’ surgery

No information supplied

Health
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Developer contributions
Yorkshire Water
Env Agency

Developer contributions
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Emergency
Services
Leisure
Community
Facilities

North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

--

No information supplied

- Various Recreation Open Spaces
(sport and play)

Not known

- Village Hall

Not known

--

North Duffield
Infrastructure
Category

Lead Organisation

Existing

Transport

Bus operators
NYCC
Highways Agency

- Bus to York, day and evening every 2
hrs and 4 x per day on Sundays

Energy

National Grid
CE Electric UK
Northern Gas Networks

- Energy supply

Yorkshire Water
Environment Agency
Internal Drainage Boards

- Water Supply
- Sewerage network for foul and surface
water.
- Hambleton WWTW at capacity –
expansion scheme to be considered if
development necessitates.

Water &
Drainage
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Improvements Required

Funding Sources

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- New development will need to
be in phase with investment in
WWTW
- No capacity to accommodate
foul and surface water from
Greenfield development.
- Known sewer capacity and
internal flooding issues in the

--

Developer contributions
Yorkshire Water
Env Agency
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village
Education
Health

Emergency
Services
Leisure
Community
Facilities

NYCC
Education Providers

- Primary School

- School at capacity, extensions
will be required.

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

- Doctors’ surgery

No information supplied

--

No information supplied

- Various Recreation Open spaces
(sport and play) including a bowling
green
- Village Hall
- Church

Not known

NYCC
Developer contributions

--

Not known

Riccall
Infrastructure
Category

Lead Organisation

Existing

Improvements Required

Transport

Bus operators
NYCC
Highways Agency

- Bus service to Selby and York approx
every 20mins daily, Evenings hourly,
Sunday half hourly

--

Energy

National Grid
CE Electric UK
Northern Gas Networks

Energy supply

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
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Funding Sources
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Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

Education

NYCC
Education Providers

Health

Emergency
Services
Leisure
Community
Facilities

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

- Doctors’ surgery

- Any large developments will
need to be phased with
investment
- Known sewer capacity and
flooding issues in the village
- School at capacity, extensions
required to accommodate any
additional dwellings.
No information supplied

--

No information supplied

- Various Recreation Open Spaces
(sport and play)

Not known

- 2x Church
- Village hall
- Community Centre

Not known

- Water Supply
- Sewerage network for foul and surface
water.
- WWTW capacity at Barlby for approx
500 additional dwellings.
- Primary School

Developer contributions
Yorkshire Water
Env Agency
NYCC
Developer contributions

--

South Milford
Infrastructure
Category
Transport

Lead Organisation
Network Rail
Bus and Rail operators
NYCC
Highways Agency

Existing

Necessary Provision

- Rail station – direct and regular trains
to York and Leeds with a change
- Bus service – approx hourly 6 days a
week to Selby & Leeds (Sunday 2
hourly) and 6 days a week – hourly – to
Pontefract and Sherburn

46

- Rail authority keen to gain funds
to build a car park at the station –
estimated costs excluding land =
£500,000.
- Development to make best use
of existing sustainable transport
infrastructure. Also demand

Funding Sources
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- A1
National Grid
CE Electric UK
Northern Gas Networks

Energy supply

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

- Water Supply
- Sewerage network for foul and surface
water.
- WWTW capacity at Sherburn to
accommodate reasonable growth of the
village

Education

NYCC
Education Providers

- Primary School

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

Energy

Health

Emergency
Services
Leisure
Community
Facilities

management measures to be
incorporated in development
proposals.
- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- No surface water capacity
exists.

--

Yorkshire Water
Developer contributions

NYCC
Developer contributions

- Doctors’ surgery

- Current capacity for 100
additional dwellings.
Development beyond this will
require extensions.
No information supplied

--

No information supplied

--

- Various Recreation Open Spaces
(sport and play)

Not known

- 2x Church
- Church hall
- W.I. hall

Not known
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Thorpe Willoughby
Infrastructure
Category

Lead Organisation

Existing

Improvements Required

Funding Sources

--

--

Transport

Bus operators
NYCC
Highways Agency

- Bus service - Bus service to Selby and
Leeds, hourly during the day – no
Sunday service

Energy

National Grid
CE Electric UK
Northern Gas Networks

Energy supply

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

- Water Supply
- Sewerage network for foul and surface
water.

Education

NYCC
Education Providers

- Primary school
- Day nursery

York & North Yorkshire
Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council

- Doctors’ surgery

- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- No capacity to accommodate
significant development development will need to be in
phase with investment at
Hambleton WWTW.
- No capacity to accommodate
foul and surface water
- Capacity to accommodate up to
220 additional dwellings,
development beyond this will
require extensions.
No information supplied

--

No information supplied

- Various Recreation Open Spaces
(sport and play)

Not known

Health

Emergency
Services
Leisure

48

Yorkshire Water
Developer contributions

NYCC
Developer contributions
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Community
Facilities

Private organisations
Selby District Council
Various groups and
organisations within the
community

- Church
- Village hall

Not known

Ulleskelf
Infrastructure
Category
Transport

Energy

Lead Organisation
Network Rail
Bus and Rail operators
NYCC
Highways Agency

Existing

Improvements Required

Funding Sources

- Rail station – Direct service to York
and Leeds serving commuters
- Bus Services – to Pontefract,
Sherburn and Tadcaster approx 2
hourly during the day – 6 days per week

National Grid
CE Electric UK
Northern Gas Networks

Water &
Drainage

Yorkshire Water
Environment Agency
Internal Drainage Boards

- Water Supply
- Sewerage network for foul and surface
water.
- Flood protected to a 1:30 standard

Education

NYCC
Education Providers

- Kirk Fenton Primary school in Church
Fenton

York & North Yorkshire

- Doctors’ Surgery (from Sherburn
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- No capacity issues have been
identified
- Investment is driven by demand
and improvement plans
- Not known
- No capacity to accommodate
new dwellings – development will
need to be in phase with
investment in Tadcaster WWTW.
- No capacity to accommodate
foul and surface water
New Flood Alleviation Scheme
would cost approx £10 million.
- Primary School at capacity,
extensions required to
accommodate any additional
dwellings.
No information supplied

Yorkshire Water
Env Agency
Developer contributions

NYCC
Developer contributions
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Health

Emergency
Services
Leisure
Community
Facilities

Primary Care Trust
NHS
GP Practices
North Yorkshire
Constabulary
North Yorkshire Fire &
Rescue Service
Parish & Town Councils
Selby District Council
Private organisations
Selby District Council
Various groups and
organisations within the
community

Group Practice) two mornings per
week.
--

No information supplied

- Various Recreation Open Spaces
(sport and play)

Not known

- Village Hall
- Church
- Post Office
- Garage

Not known
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